

1228006
[1501120021]



Tri-Party Agreement

JAN 08 2015

15-AMRP-0067

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE CONTROL
FORM M-16-04-04 "EXTEND MILESTONE DUE DATE FOR TPA INTERIM MILESTONE M-016-
173 SELECT K BASIN SLUDGE TREATMENT AND PACKAGING TECHNOLOGY"

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, the Parties agree to extend dispute at the project manager level for Hanford Federal Facility and Consent Order change control form M-16-14-04 to March 2, 2015.

Mark Strenzel

Roger A. Quintero 1/8/15

date

Roger A. Quintero
Project Manager
U. S. Department of Energy
Richland Operations Office


Rod Lobos

date

Rod Lobos
Project Manager
U.S. Environmental Protection Agency
Hanford Project Office

cc:

- G. Bohnee, NPT
- J. V. Borghese, CHPRC
- R. Buck, Wanapum
- L. J. Cusack, CHPRC
- S. Harris, CTUIR
- J. A. Hedges, Ecology
- S. Hudson, HAB
- R. Jim, YN
- M. W. Johnson, CHPRC
- K. Niles, ODOE
- R. E. Piippo, MSA
- D. Rowland, YN
- Administrative Record
- Environmental Portal



m-016-173