



0056561

EXTENSION OF DISPUTE RESOLUTION TO MARCH 15, 2002, TO RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE REQUEST M-91-00-03 (FOR HFFACO MILESTONE M-91-01) AND CHANGE REQUEST M-91-00-04 (FOR HFFACO MILESTONE M-91-03)

An extension to March 15, 2002, is agreed to by the parties in order to continue dispute resolution discussions at the Inter Agency Management and Integration Team (IAMIT) level regarding the following HFFACO requirements:

- 1) HFFACO milestone M-91-01 and DOE's associated Change Request M-091-00-03.

M-91-01	COMPLETE THE ACQUISITION OF NEW FACILITIES, MODIFICATION OF EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED FACILITIES NECESSARY FOR STORAGE, AND TREATMENT/PROCESSING PRIOR TO DISPOSAL OF ALL HANFORD SITE POST 1970 TRU/TRUM.	TO BE ESTABLISHED ** (BUT NO LATER THAN 12/31/2000)
** THE DATE FOR COMPLETION OF M-91-01 WILL BE DETERMINED AFTER REQUIRED TECHNOLOGY HAS BEEN DETERMINED THROUGH THE TRU/TRUM PMP, BUT WILL BE NO LATER THAN DECEMBER 2000.		

- 2) HFFACO milestone M-91-03 and DOE's associated Change Request M-091-00-04.

M-91-03	SUBMIT HANFORD SITE TRU/TRUM WASTE PROJECT MANAGEMENT PLAN (PMP) TO ECOLOGY PURSUANT TO AGREEMENT SECTION 11.5. THE HANFORD SITE TRU / TRUM WASTE PMP WILL INCLUDE ALL PLAN ELEMENTS REQUIRED BY AGREEMENT ACTION PLAN SECTION 11.5. APPROVAL OF THE TRU/TRUM PMP AND ACCOMPANYING AGREEMENT CHANGE REQUEST WILL ESTABLISH ALL MAJOR PROJECT TASKS AND DELIVERABLES FOR TREATMENT / STORAGE OF HANFORD SITE TRU / TRUM INCLUDING COMMERCIAL SECTOR MANAGEMENT, MODIFICATION OF EXISTING FACILITIES, AND CONSTRUCTION OF NEW FACILITIES.	6/30/2000
---------	--	-----------

RECEIVED
MAR 07 2002
EDMC

Michael A. Wilson, Manager
Nuclear Waste Program
State of Washington
Department of Ecology

W. Wade Ballard, Assistant Manager
for Planning and Integration
U. S. Department of Energy
Richland Operations Office