


1228007
[1501120022]



Tri-Party Agreement

JAN 08 2015


15-AMRP-0066

EXTENSION AT THE INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-16-04-02 "EXTEND MILESTONE DUE DATE FOR INTERIM TPA MILESTONE M-016-175"


The U.S. Department of Energy, Richland Operations Office (RL) initiated the Tri-Party Agreement (TPA) dispute resolution with the U.S. Environmental Protection Agency (EPA) in RL letter 15-AMRP-0014, "Initiation of Dispute Resolution Regarding Disapproval of Hanford Federal Facility and Consent Order (Tri-Party Agreement) Change Control Form M-16-14-02," dated October 21, 2014.

Subsequently, the dispute was elevated to the IAMIT level by transmittal of the Statement of Dispute to the EPA in RL letter 15-AMRP-0031, dated December 3, 2014. The dispute resolution, per the TPA, is currently being conducted at the IAMIT level until January 9, 2015.

RL and the EPA wish to continue discussions on this matter and to address this dispute at the IAMIT level. Therefore, according to Article XVI, Paragraph 59.N, RL and the EPA hereby agree to extend the period for dispute resolution at the IAMIT until March 2, 2015.


Ray J. Corey
1/8/2015
date


Assistant Manager for the River and Plateau
U. S. Department of Energy
Richland Operations Office


Dennis Faulk
1/8/15
date

Project Manager, Hanford Project Office
U.S. Environmental Protection Agency
Hanford Project Office

cc:

G. Bohnee, NPT
J. V. Borghese, CHPRC
R. Buck, Wanapum
L. J. Cusack, CHPRC
S. Harris, CTUIR
J. A. Hedges, Ecology
S. Hudson, HAB
R. Jim, YN



1227761

m-016-175

JAN 08 2015

15-AMRP-0066

M. W. Johnson, CHPRC
K. Niles, ODOE
R. E. Piippo, MSA
D. Rowland, YN
Administrative Record
Environmental Portal