



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0072045

07-AMCP-0076

JAN 19 2007

Ms. Jane A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton
Richland, Washington 99354

RECEIVED
JAN 30 2007
EDMC

Dear Ms. Hedges:

COMPLETION OF THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-091-40, ITEM 1 REQUIREMENT TO COMPLETE RETRIEVAL OF 4,700 CUBIC METERS OF SUSPECT TRANSURANIC (TRU) CONTAINERS BY DECEMBER 31, 2006

The purpose of this letter is to notify the State of Washington Department of Ecology of the completion of Interim Milestone M-091-40, Item 1 requirement to complete retrieval of 4,700 cubic meters of suspect TRU containers by December 31, 2006. The U.S. Department of Energy, Richland Operations Office and its contractors continue to make significant progress in retrieving suspect TRU waste with subsequent treatment and disposal of the waste. The activity was completed on November 30, 2006, 30 days ahead of the requirement. A list of retrieved containers is available upon request.

If you have any questions, please contact me, or you may contact Mark French, of my staff, on (509) 373-9863.

Sincerely,


Matthew S. McCormick, Assistant Manager
for the Central Plateau

AMCP:GIN

cc: J. Ayres, Ecology
D. Bartus, EPA
G. Bohnee, NPT
F. W. Bond, Ecology
N. Ceto, EPA
L. J. Cusack, Ecology
S. Harris, CTUIR
R. Jim, YN

T. M. Martin, HAB
K. Niles, ODOE
R. E. Piippo, FHI
L. Seelatsee, Wanapum
C. S. Sutter, FHI
J. G. Vance, FFS
Administrative Record
Environmental Portal