

0048818

Meeting Minutes Transmittal

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

December 4, 1997
2:00 p.m. to 3:00 p.m.



The undersigned indicate by their signatures that these meetings minutes reflect the actual occurrences of the above dated Unit Managers Meeting.
original signed:

David W. Templeton Date: 3-5-98
~~R. X. Gonzalez~~, Project Manager, RL
D. W. Templeton

J. J. Wallace Date: 3/5/98
J. J. Wallace, Project Manager, Washington State Department of Ecology

324 REC/HLV Closure Plan, BWHC Concurrence

David E. Rasmussen Date: 3/05/98
D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - 324 REC/HLV Closure Plan -- NOD Resolution Status 12/04/97

Attachment 1

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

December 4, 1997
2:00 p.m. to 3:00 p.m.

Agenda

1. Signing previous meeting minutes
2. 324 REC/HLV closure plan status/NOD resolution process
3. B-Cell cleanout project status
4. Action item review
 - a. Disposition of the HLV project split sample taken from Tank 112
5. Other topics/general discussion
 - a. 324 Deactivation/Transition Project Management Plan (PMP)
 - b. 324 Endpoint Criteria document
 - c. Recent WDOE inspection of 324 Facility
6. Schedule next meeting

Attachment 2

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

December 4, 1997
2:00 p.m. to 3:00 p.m.

1. Signing Previous Meeting Minutes

The November 6, 1997 PMM minutes are in review and will be signed at the next PMM.

2. 324 REC/HLV Closure Plan Status/NOD Resolution Process

D. Rasmussen (BWHC) distributed a handout outlining the 324 REC/HLV Closure Plan NOD resolution status and schedule (Attachment 4). J. Wallace (Ecology) stated that she will attend the NOD workshop scheduled for 12-11-97; however, J. Bartz (Ecology) will be the Ecology contact and will be attending the NOD workshops in J. Wallace's place.

3. B-Cell Cleanout Project Status

R. Millikin (BWHC) reported that there were problems with the ten-ton crane in B-Cell. Size reduction will continue once the crane is repaired.

4. Action Item Review

- a. Disposition of the HLV project split sample taken from tank 112. A. Prignano (WMH) and J. Bartz were to discuss the issue. J. Wallace suggested discussing the issue during the 12-11-97 NOD workshop, since J. Bartz will be present. This action item was left open.

5. Other Topics/General Discussion

- a. 324 Deactivation/Transition Project Management Plan (PMP)

R. Millikin provided J. Wallace a CD containing the Project Management Plan (PMP) and suggested meeting with Ecology to explain the PMP.

b. 324 Endpoint Criteria Document

R. Millikin explained that the PMP has twenty subprojects and approximately 250 basis of estimates that make up the subprojects. Each basis of estimate contains end points which close out the subproject. The critical path schedule corresponds with the end point criteria, resulting in a series of end points to turn over to the Environmental Restoration Contractor (ERC).

The first four subprojects consist of ongoing work (minimum safe subprojects for 324/327, B-Cell, cesium removal, and legacy waste removal from 327), and the remaining 16 consist of deactivation projects.

c. Recent WDOE Inspection of 324 Facility

J. Wallace stated that Ecology's inspection report should be issued within a month. J. Wallace indicated there were concerns regarding the equipment stored in D-Cell, including the strontium, which was intended to be transferred to another program, and that the report contains guidance regarding designation of the waste in B-Cell. J. Wallace noted her concern whether the waste in B-Cell is adequately characterized.

J. Wallace requested a monthly briefing regarding cost and variance information. R. Millikin reported that there was a deficit of about 3 million going into FY98, due to the facilities that were transitioned to BWHC. The FY98 budget for 324/327 is \$33 million. A meeting was scheduled for 12-18-97 to provide Ecology an overview of the special case waste engineering study.

6. Schedule Next Meeting

The next PMM meeting was scheduled for January 8, 1998, in the Federal Building in Richland, Washington.

Attachment 4

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

December 4, 1997
2:00 p.m. to 3:00 p.m.

324 REC/HLV Closure Plan --
NOD Resolution Status 12/04/97

324 REC / HLV Closure Plan -- NOD Comments Resolution Status 12/04/97

* NOD Comments Reviewed

- * Response to routine comments progressing
- * Numerous comments require minor text changes

* Policy / Issue Related Comments

- * Being reviewed grouped based on subject/topic
- * Proposing several joint workshops to resolve items

Workshop #1 Proposed Date: 12/11/97 4 hr

- * RCRA / CERCLA related comments
 - Groundwater monitoring
 - Soil sampling
 - Deferring/coordinating with CERCLA
 - Containment failure/integrity assessments
- * Boundary comments
 - Increasing scope of closure plan
 - Completing all closure activities now
 - Activities included in closure

Workshop #2 Proposed Date: 12/18/97 4 hr

- * Cleanup Standards
 - Developing closure options
 - Clean closing based on visual inspections
- * Postclosure

Workshop #3 Proposed Date: 12/30/97 4 hr

- * Additional Details/Information
 - Radionuclides/radiation
 - Construction and operational history
 - Process history and feed compositions
 - Future plans for facility
 - Geology of area
- * Other topics
 - Part A / sitewide permit relationship

12/04/97 324REC.WKP

Distribution:

R. C. Bowman	WMH	H6-24 *
J. M. Barnett	BWHC	L1-05 *
J. K. Bartz	Ecology	B5-18 *
J. L. Carlson	BWHC	L1-02 *
C. E. Clark	RL	A5-15 *
R. X. Gonzalez	RL	R3-79
G. P. Davis	Ecology	B5-18 *
M. DeLeon	FDH	N1-26
A. M. Hopkins	FDH	N1-26 *
K. A. Hadley	BWHC	R3-56 *
G. D. Hendricks	BWHC	R3-56 *
D. C. Langstaff	RL	R3-79 *
G. J. LeBaron	BWHC	S6-19 *
E. M. Mattlin	RL	A5-15 *
R. M. Millikin	BWHC	L5-65 *
E. J. Palmos	RL	R3-78 *
S. M. Price	FDH	H6-23 *
A. L. Prignano	WMH	H6-24
D. E. Rasmussen	BWHC	N1-47
D. W. Templeton	RL	R3-79 *
J. J. Wallace	Ecology	B5-18
M. S. Wright	BWHC	L1-02 *
D. W. Templeton	RL	R3-79

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan, S-3-4
[Care of EDMC, (H6-08)]

WMH

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files, PO Box
47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24), (509)-376-1057.

* electronic copy only