


<b>Change Number</b> <del>Draft</del> <b>M-45-05-02</b>	<b>Federal Facility Agreement and Consent Order  Change Control Form -</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> June 29, 2005
<b>Originator</b> State of Washington Department of Ecology		<b>Phone</b> 372-7891
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
<b>Change Title</b> Modification of <u>Hanford Federal Facility Agreement and Consent Order</u> (HFFACO) Milestones M-45-05A and M-45-05N-T01		
<b>Description/Justification of Change</b>  This change request: extends the date for completion of interim milestone M-45-05A (Complete Initial Waste Retrieval from Tank S-102) and target date M-45-05N-T01 (Final Completion of Tank C-106 SST Retrieval and Closure Demonstration Plan) from June 30, 2005 to July 31, 2005 as the parties continue technical discussions regarding potential additional changes to these milestones. <div style="text-align: center; margin-top: 200px;">  </div>		
<b>Impact of Change</b> This change request moves interim milestone M-45-05A and target date M-45-05N-T01 to July 31, 2005.		
<b>Affected Documents</b> The HFFACO, as amended, including Action Plan Appendix D, and Hanford Site internal planning, management, and budget documents (e.g., DOE and DOE-contractor Baselines, Baseline Change Control documents)		
<b>Approvals</b>  <div style="display: flex; justify-content: space-between;"> <div style="width: 30%;">   Ecology </div> <div style="width: 30%;"> <u>6/29/05</u>    <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved  Date </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 30%;">   DOE - ORF </div> <div style="width: 30%;"> <u>6/29/05</u>    <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved  Date </div> </div>		

Modifications to the M-45 Milestone incorporated into the HFFACO by approval of this M-45-05-02 Change Request are shown here as either shaded additions or ~~strikethrough~~ deletions

M-045-05A	<p>Complete initial waste retrieval from Tank S-102.</p> <p>The S-102 initial waste retrieval technology (or technologies) will be selected based on the principle criteria of maximizing the retrieval of mobile, long-lived radioisotopes and non-radiological hazardous constituents. The parties recognize and agree that this action is for initial waste retrieval purposes. Completion of this initial retrieval shall be by approval of DOE and Ecology</p> <p>Goals of this initial waste retrieval project shall include the retrieval to safe storage of approximately 490 curies of mobile, long-lived radioisotopes and meet the retrieval criteria set by Milestone M-45-00 (per DOE Best-Basis Inventory data, 8/01/2000).</p> <p>Completion of S-102 initial waste retrieval is subject to safe storage space availability consistent with M-45-00B.</p>	<p>06/30/05 7/31/05</p>
M-45-05N-T01	<p>Final Completion of Tank C-106 SST Retrieval and Closure Demonstration plan</p> <p>Completion of the tank C-106 retrieval and closure demonstration project is defined as the completion of necessary field project actions required by the approved C-106 waste retrieval and closure demonstration project</p>	<p>06/30/2005 07/31/05</p>