

Change Number M-15-92-5	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type or print using black ink.	Date December 3, 1992
----------------------------	--	--------------------------

Originator MA Buckmaster	Phone 376-1792
-----------------------------	-------------------



Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager
---

Change Title Accelerated Remedial Action for the 200-BP-1 Operable Unit.
---

Description/Justification of Change See attached.
--

Impact of Change Work scope associated with TPA target milestone M-15-02B-T1, submittal of Phase I RI to EPA and Ecology, will be modified. Risk assessment will not include groundwater in the phase I RI report. TPA milestones M-15-02A phase I and II FS report, M-15-02B phase II RI report, and M-15-02C phase III FS report will be deleted. A new milestone (M-15-02D) will be added combining Phase I, II, and III FS for the 200-BP-1 source area. Submittal of this draft document to EPA and Ecology is June 30, 1993. A new milestone (M-15-02E) will be added to submit a draft constructability report on the Hanford Barrier prototype demonstration at the 216-B-57 crib. Submittal of this draft report to EPA and Ecology will be January 15, 1994.
---

Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix C, Work Schedule. DOE/RL 88-32, Rev. 1, Remedial Investigation/Feasibility Study Work Plan for the 200-BP-1 Operable Unit Hanford Site, Richland, Washington.
---

Approvals <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
 DOE	12/4/92 Date
 EPA	for P.T. Day 12/7/92 Date
 Ecology	12/14/92 Date



33127520407