

**START**

9 13304.1481

0039555<sup>7</sup>

**Meeting Minutes Transmittal - Approved**

**Unit Managers Meeting  
105-DR LARGE SODIUM FIRE FACILITY  
Federal Bldg., Rm 784B  
Richland, Washington**

**Meeting Held October 13, 1994  
From 10:00 am to 11:30 am**

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

*Ellen Mattlin* Date: 12/13/94  
Ellen M. Mattlin, Unit Manager, RL

Not Present Date: \_\_\_\_\_  
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

*Scott E. McKinney* Date: 12/13/94  
Scott E. McKinney, Unit Manager, Washington State Department of Ecology

**105-DR LSFF, WHC Concurrence**

*Fred A. Ruck III* Date: 12/13/94  
Fred A. Ruck III, Contractor Representative, WHC

**Purpose: Discuss Permitting Process**

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



**Attachment 1**

**Unit Managers Meeting  
105-DR LARGE SODIUM FIRE FACILITY  
Federal Bldg., Rm 784B  
Richland, Washington**

**Meeting Held October 13, 1994  
From 10:00 am to 11:30 am**

**Agenda**

1. Approval of Past UMM Minutes
2. Status Action Items
  - 9-20-94:1 Provide redline strike-out changes
  - 9-20-94:2 Provide information on funding during FY 1995.
3. Status Closure Activities
  - Redline strike out changes
4. New Business
5. Set Next Meeting Date

## Attachment 2

Unit Managers Meeting  
105-DR LARGE SODIUM FIRE FACILITY  
Federal Bldg., Rm 784B  
Richland, Washington

Meeting Held October 13, 1994  
From 10:00 am to 11:30 am

## Summary of Discussion and Commitments/Agreements

## 1. Approval of Past UMM Minutes

The July 6, 1994, August 25, 1994, and September 23, 1994 meeting minutes have been approved, but haven't been signed at this time.

## 2. Status Action Items

## - 9-20-94:1 Provide redline strike-out changes

Closed 10/13/94. Ecology (SE McKinney) provide WHC (ZC Knaus) with comments on Sections 6.4 and 7.3 of the 105-DR Closure Plan on 10/12/94.

## - 9-20-94:2 Provide information on funding during fiscal year 1995.

Closed 10/13/94. WHC RCRA Closure Unit (ZC Knaus) stated that funding will be available during FY '95. If any further questions exist on funding WHC 105-DR Contractor Representative (JA Seamans) can be contacted.

## 3. Status Closure Activities

## - Redline strike out changes

Redline strike out changes have been received by WHC (ZC Knaus) from GSSC (JK Bartz). Ecology (SE McKinney) provided redline strike changes to WHC (ZC Knaus) on October 12, 1994. They will now be incorporated into the closure plan.

## 4. New Business

## - Status of Logbook for discharges to 116-DR-8 Crib

Ecology (SE Mckinney) asked the status of locating the logbook for the 116-DR-8 Crib during the September 23, 1994 UMM. He is hoping to use the logbook to show that the crib hasn't been used for dangerous waste discharges. If this is true he is interested in pursuing the possibilities of removing the crib from the unit. WHC (ZC Knaus) was able to find records for the period from November 1980 to October 1987. As stated in at the July 7, 1994 UMM the logbook will be reference but will not be included in the closure plan.

- Permit condition for post closure activities

Ecology (SE McKinney) expressed interest in developing a permit condition that will address the fact that there will be a partial clean closure for the 105-DR LSFF. This permit condition will take the place of a post closure plan, covering the time frame when 105-DR LSFF is closed and the rest of the unit is closed. It will ensure that certain activities occur during the interim time period. These activities would include controlling access as well as routine inspections of the 105-DR LSFF. Ecology will be responsible for getting the permit condition started and wanted to give WHC forewarning of this up coming condition.

**5. Set Next Meeting Date**

The next UMM will be held on November 22, 1994, Federal Bldg., Rm 784B, Richland, Washington.



## Attachment 4

Unit Managers Meeting  
105-DR LARGE SODIUM FIRE FACILITY  
Federal Bldg., Rm 784B  
Richland, Washington

Meeting Held October 13, 1994  
From 10:00 am to 11:30 am

## Action Items

<u>Action Item #</u>		<u>Description</u>
09-23-94:1	CLOSED 10/13/94	Provide redline strike-out changes of Sections 6.4 and 7.3 as well as Table 7-2 from the 105-DR Closure Plan to WHC RCRA Closure Unit by October 7, 1994. (Ecology: SE McKinney)
09-23-94:2	CLOSED 10/13/94	Provide information on availability of RCRA Closure funding during fiscal year 1995. (WHC: ZC Knaus)

## Distribution:

J. K. Bartz	GSSC	R3-82
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	Seattle - HW-106
O. A. Farabee	RL	R3-79
R. G. Hastings	RL	N2-36
Z. C. Knaus	WHC	H6-23
R. N. Krekel	RL	A5-15
P. J. Mackey	WHC	B3-15
E. M. Mattlin	RL	A5-15
S. E. McKinney	Ecology	Lacey
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
F. A. Ruck III	WHC	H6-23
J. A. Seamans	WHC	N2-04
W. E. Toebe	WHC	H6-22
J. L. Waite	WHC	B2-35
J. J. Wallace	Ecology	B5-18
Field File Custodian	WHC	H6-08
RCRA File/GHL	WHC	H6-23

ADMINISTRATIVE RECORD: 105-DR Large Sodium Fire Facility Closure Plan,  
(T-1-1), Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,  
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail  
Stop HW-074, "Records Center"

Please send comments on distribution list to Zachery C. Knaus (H6-23),  
(509) 372-1597.