

Meeting Minutes Transmittal

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

May 7, 1998
2:00 p.m. to 3:00 p.m.

The undersigned indicate by their signatures that these meetings minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

for *David W. Templeton* Date: 7/9/98
David W. Templeton, Project Manager, RL

J. J. Wallace Date: 7/9/98
J. J. Wallace, Project Manager, Washington State Department of Ecology

324 REC/HLV Closure Plan, BWHC Concurrence

David E. Rasmussen Date: 7/10/98
D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List



Attachment 1

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

May 7, 1998
2:00 p.m. to 3:00 p.m.

Agenda

1. Introduction
2. Previous meeting minutes approval
3. 324 REC/HLV closure plan
 - a. Transmittal review of revised closure plan
 - b. M-89-02 approach/status
4. B-Cell cleanout project status
 - a. Recent progress/highlights
 - b. LLW/TRU grouted containers status
5. Action item review
6. Other topics/general discussion
7. Schedule next meeting

Attachment 2

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

May 7, 1998
2:00 p.m. to 3:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Introductions

Nancy Ballantyne (FDH) was introduced.

2. Previous Meeting Minutes Approval

The March 5, 1998 Project Manager Meeting (PMM) minutes were approved. The April 2, 1998 PMM minutes are in review.

3. 324 REC/HLV Closure Plan

a. Ecology Review of Revised Closure Plan

Ecology is still reviewing the closure plan.

b. M-89-02 Approach/Status

R. Millikin (BWHC) reported that an integrated approach has been worked into the closure plan and deactivation plan, and the closure plan schedule will be submitted to Ecology on May 15, 1998.

4. B-Cell Cleanout Project Status

a. Recent Progress/Highlights

J. Carlson (BWHC) reported that four grout containers need to be moved out of B-Cell before there is enough room to pull the 1B rack. The grout containers will be removed approximately May 15, 1998, the shield plugs for the airlock will be installed approximately May 20, 1998, and size reduction of the 1B rack should begin May 23, 1998.

J. Bartz (Ecology) asked if the occurrence report resulted in any restrictions on B-Cell activities. J. Carlson explained that the occurrence report was to notify DOE-RL of an impact to progress.

c. LLW/TRU Grouted Containers Status

J. Carlson stated that the TRU/Low Level classification issue, which he reported on during the April 2, 1998 PMM, has been resolved. Two casks have been loaded and shipped, and the third cask is being loaded for shipment today.

5. Action Item Review

There were no action items to status.

6. Other Topics/General Discussion

There were no new topics for discussion.

7. Schedule Next Meeting

The next PMM meeting was scheduled for June 4, 1998, at the Federal Building in Richland, Washington.

Distribution:

R. C. Bowman	WMH	H6-24 *
N. A. Ballantyne	FDH	N1-26 *
J. M. Barnett	BWHC	L1-05 *
J. K. Bartz	Ecology	B5-18 *
J. L. Carlson	BWHC	L1-02 *
C. E. Clark	RL	A5-15 *
G. P. Davis	Ecology	B5-18 *
M. DeLeon	FDH	N1-26 *
L. A. Dietz	BHI	H0-20
A. M. Hopkins	FDH	N1-26 *
K. A. Hadley	BWHC	R3-56 *
D. C. Langstaff	RL	L5-65 *
G. J. LeBaron	BWHC	S6-19 *
L. J. Liminski	LMH	H8-71
E. M. Mattlin	RL	A5-15 *
R. M. Millikin	BWHC	L5-65 *
E. J. Palmos	RL	R3-78 *
S. M. Price	FDH	H6-23 *
A. L. Prignano	WMH	H6-24 *
D. E. Rasmussen	BWHC	N1-47
D. W. Templeton	RL	L5-65
J. J. Wallace	Ecology	B5-18
M. S. Wright	BWHC	L1-02 *

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan, S-3-4
[Care of EDMC, (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford
Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),
(509)-376-1057.

* electronic copy only