



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10 HANFORD PROJECT OFFICE
712 Swift Boulevard, Suite 5
Richland, Washington 99352

0058969

March 10, 2003

Joel Hebdon, Director
Regulatory Compliance and Analysis Division
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MS A5-15
Richland, WA 99352

Re: Milestone M-016-03H Discussions (03-RCA-0151)

Dear Mr. Hebdon,

58933

We have received your letter dated February 26, 2003, regarding the completion of Milestone M-016-03H and agree to the relief requested for the regrading portion of this milestone.

EPA expects that a new milestone date will be negotiated once the scope and schedule of this activity have been defined through further discussions among the Tri-Parties. We plan to have these discussions finalized within the next 6 months so that a new milestone date can be established.

If you have any questions, please contact Mike Goldstein at 376-4919.

Sincerely,

Nicholas Ceto, Program Manager
Hanford Project Office

cc: R. Gay, CTUIR
J.S. Hertz, FHI
R. Jim, YN
T.M. Martin, HAB
E.J. Murphy-Fitch, FHI

K. Niles, Oregon Energy
P. Sobotta, NPT
R.F. Stanley, Ecology
Administrative Record

RECEIVED
MAR 18 2003

EDMC