

0064160

Laura C.

HANFORD ADVISORY BOARD

A Site Specific Advisory Board, Chartered under the Federal Advisory Committee Act

COPY FOR YOUR INFORMATION

Central Files
File Name: _____
Cross Reference: _____

RECEIVED

FEB 1 2005

Department of Ecology
1000 1st Street
Richland, WA 99352

Advising:

January 28, 2005

US Dept of Energy
US Environmental
Protection Agency
Washington State Dept
of Ecology

Howard Gnann, Deputy Designated Federal Official
U. S. Department of Energy, Office of River Protection
P.O. Box 450
Richland, WA 99352

CHAIR:

Todd Martin

CO-VICE CHAIRS:

Shelley Climon
Susan Leckband

Laura Cusack, Tank Treatment & TPA Section Manager
Washington State Department of Ecology
3100 Port of Benton Blvd.
Richland, WA 99354

BOARD MEMBERS:

Local Business
Harold Heacock

Labor/Work Force

Mike Keizer
Thomas Carpenter
Susan Leckband
Jeff Luke
Rebecca Holland

Re: M-45 Change Package

Dear Mr. Gnann and Ms. Cusack,

Local Environment

Rick Laumont

Local Government

Maynard Plahuta
Pam Larsen
Robert Larson
Jerry Peltier
Jim Curdy
Bob Parks

The M-45 change package currently out for public comment creates a logical disconnect by proposing a 15-month delay to milestone M-45-00C. The change package would require initiation of negotiations by September 30, 2006 and completion in 120 days for single-shell tank (SST) retrieval and closure activities for the period September 2006 to September 2008. In other words, the change package would require completion of negotiations for activities five months through the execution schedule for those activities.

Tribal Government

Russell Jim
Patrick Sobotta

Public Health

Margery Swint
Jim Trombold

University

Tim Takaro

Public-at-Large

Martin Yanez
Norma Jean Germond
Leon Swenson
Keith Smith

Regional Environ-

ment/Citizen

Todd Martin
Greg deBruler
Paige Knight
Gerald Pollet
Madeleine Brown

State of Oregon

Larry Clucas
Ken Niles

Ex-Officio

Confederated Tribes of
the Umatilla
Washington State
Department of Health

Comments

SST retrieval and closure milestones should provide logical, aggressive and realistic schedules. Further, the agencies should be cognizant of this issue to ensure such disconnects do not happen again. A revised milestone M-45-00C should:

1. realign the negotiation schedule to logically drive negotiations for the 2006-2008 timeframe; and,
2. be based on recent retrieval experience and status.

Sincerely,

Todd Martin, Chair
Hanford Advisory Board

RECEIVED
MAR 24 2005

EDMC

EnviralIssues Hanford Project Office
713 Jadwin, Suite 4
Richland, WA 99352
Phone: (509) 942-1906
Fax: (509) 942-1926

This letter represents HAB consensus for this specific topic. It should not be taken out of context to extrapolate Board agreement on other subject matters.

cc: Keith Klein, Manager, U.S. Department of Energy, Richland Operations
Roy Schepens, Manager, U.S. Department of Energy, Office of River
Protection
Nick Ceto, U.S. Environmental Protection Agency
Michael Wilson, Washington State Department of Ecology
Sandra Waisley, U.S. Department of Energy Headquarters
Site Specific Advisory Boards