





Tri-Party Agreement

EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-16-13-04 TO EXTEND MILESTONE DUE DATE FOR INTERIM TPA MILESTONE M-016-149

The U.S. Department of Energy, Richland Operations Office (RL) initiated the Tri-Party Agreement (TPA) dispute resolution with the U.S. Environmental Protection Agency (EPA) in RL letter 15-AMRP-0053, "Initiation of Dispute Resolution Regarding Disapproval of Hanford Federal Facility and Consent Order (Tri-Party Agreement) Change Control Form M-16-13-04," dated January 5, 2015. RL and the EPA wish to continue discussions on this matter and to address this dispute at the Project Manager level. Therefore, according to Article XVI, Paragraph 59.N, RL and the EPA hereby agree to extend the period for dispute resolution at the Project Manager level until February 27, 2015.


 1/28/15
 Mark French date
 Federal Project Director
 U. S. Department of Energy
 Richland Operations Office

 1/28/15
 Christopher Guzzetti date
 TPA Project Manager
 U.S. Environmental Protection Agency
 Hanford Project Office

cc:

G. Bohnee, NPT
 R. Buck, Wanapum
 S. Harris, CTUIR
 J. A. Hedges, Ecology
 T. Q. Howell, WCH
 S. Hudson, HAB
 R. Jim, YN
 J. A. Lerch, WCH
 K. Niles, ODOE

R. E. Piippo, MSA
 D. Rowland, YN
 M. J. Turner, MSA
 Administrative Record
 Environmental Portal



M-016-149