



0037136

Department of Energy

Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

MAR 30 1994

94-LWB-026

Mr. Narendra Chaudhari  
Office of Solid Waste  
U.S. Environmental Protection Agency - Headquarters  
401 M Street SW, Mail Stop OF-343  
Washington D.C. 20460

Dear Sir:

TRANSMITTAL OF FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM - 200 AREA EFFLUENT TREATMENT FACILITY

Pursuant to your March 21, 1994 telephone conversation with Mr. Joel Berwick of my staff and Ms. Nancy Ballantyne of the Westinghouse Hanford Company, enclosed is the Federal Facility Change Control Form M-17-93-07. Approval of M-17-93-07 by the United States Environmental Protection Agency and Washington State Department of Ecology (Ecology) extends the due date for Tri - Party Agreement Milestone M-17-14 from October, 1994 to June, 1995. Milestone M-17-14 reads "Initiate full scale hot operations of" 242-A Evaporator/Plutonium Uranium Extraction Plant Condensate Treatment Facility" (Project C-018H), with permitted discharge of treated effluent to the soil column".

Further to the March 21 telephone conversation, we indicated it would be desirable to obtain Delisting Petition approval by February, 1995. In order to facilitate scheduling of start-up activities as well as coordination with Ecology on other permitting issues, it would be helpful if you would provide a schedule for the Delisting Petition review.

If you require any assistance during the course of the 200 Area Delisting Petition review, please do not hesitate to contact Joel Berwick on (509) 373-0421.

Sincerely,

June M. Hennig, Director  
Waste Management Division

WMD:JDB

Enclosure

cc w/encl:  
N. A. Ballantyne  
J. J. Luke, WHC  
D. L. Flyckt, WHC



9413290.1134

Change Number M-17-93-07	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 12/1/93
Originator Dana Bryson		Phone (509)372-0739
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title Revise due date for completion of milestones M-17-14 and M-17-29.		
Description/Justification of Change Interim milestones M-17-14 and M-17-29 due dates are extended to 6/95. Interim milestone M-17-14D is revised to delete the word "Operational". The changes to the M-17-14 and M-17-29 milestones are a direct result of the Washington State Department of Ecology delay in the decision to require a State Environmental Policy Act (SEPA) public review and comment period on the 200 Area Effluent Treatment Facility (ETF) and the associated State Approved Land Disposal Site (SALDS). [Please note that the project is known as C-018H, 242-A Evaporator/PUREX Plant Condensate Treatment Facility.]		
Impact of Change The start-up of the ETF will be delayed because of the SEPA determination process.		
Affected Documents Hanford Federal Facility Agreement and Consent Order, Appendix D.		
Approvals <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved  DCE <u><i>[Signature]</i></u> 12/9/93 EPA <u><i>[Signature]</i></u> 12/13/93 Ecology <u><i>[Signature]</i></u> 12/14/93		

9413290-135

# CORRESPONDENCE DISTRIBUTION COVERSHEET

Author: J. M. Hennig, RL  
(K. A. Giese, WHC)

Addressee: N. Chaudhari, EPA

Correspondence No.: Incoming:9403815

Subject: TRANSMITTAL OF FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE  
ORDER CAHNGE CONTROL FORM - 200 AREA EFFLUENT TREATMENT FACILITY

## INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	X
		N. A. Ballantyne	T7-38	
		W. T. Dixon, Assignee	H6-21	
		K. A. Giese	H6-25	
		D. L. Flyckt	T7-38	
		J. J. Luke	H6-25	
		H. E. McGuire, Sr. Staff	B3-63	
		EPIC	H6-08	
		KAG/File/LB	H6-25	

9403290.136