

START

9513332.1575

00401151

Change Number M-41-94-03	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 12/19/94
Originator D.B. Engelman	Phone (509)373-3452	
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title Establish Milestone Date for Delivery of High Level Liquid Waste Transport Cask.		
Description/Justification of Change Interim Milestone M-41-03B currently has a TBD date for delivery of the high level liquid waste transport cask. A contract for the cask has been awarded and the delivery date will be established as the date for this milestone. The milestone currently reads as follows: M-41-03B Delivery of the mobile high-level liquid waste transport cask. TBD This milestone is predicated on the response received to the procurement request. Upon award of contract, the contract delivery date will be established as this milestone date. The proposed milestone is: M-41-03B Delivery of the mobile high-level liquid waste transport cask. January 1996		
Impact of Change Establishes delivery date for mobile high-level liquid waste transport cask.		
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1.)		
Approvals		
DOE <i>[Signature]</i>	1/24/95 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA <i>[Signature]</i>	1/24/95 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
Ecology <i>[Signature]</i>	1/24/95 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved

