


Change Number M-16-11-15	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 07/25/2011																								
Originator Jose R. Franco, Jr.		Phone (509) 376-4343																								
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																										
Change Title Modification of Description of Milestone M-016-00C of the <i>Hanford Federal Facility Agreement and Consent Order</i> (HFFACO)																										
Description/Justification of Change This change package deletes the descriptive language for TPA milestone M-016-00C, "Complete all response actions for the 100 K Area. Completion of interim response actions is defined as the completion of the interim ROD or Action Memorandum requirements in accordance with an approved RD/RA Work Plan or Removal Action Work Plan and obtain EPA approval of the appropriate project closeout documents." This change package clarifies the intent of Change Package M-16-11-04, where the language after the first sentence was not shown as removed in the strikeout format. The milestone identified in this change package will be included in DOE/RL-96-17, " <i>Remedial Design Report/Remedial Action Work Plan for the 100 Area</i> " and DOE/RL-2005-26, " <i>Removal Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary Facilities.</i> " <i>(continued on page 2)</i>																										
Impact of Change This change clarifies the description of TPA milestone M-016-00C to complete all response actions at 100K, including regulatory agency approval of project closeout documents.																										
Affected Documents The <i>Hanford Federal Facility Agreement and Consent Order</i> , as amended; DOE/RL-96-17, <i>Remedial Design Report/Remedial Action Work Plan for the 100 Area</i> , and Hanford Site internal planning, management, and budget documents (e.g., USDOE contractor Baseline Change Control documents).																										
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 40%; text-align: center;">N/A</td> <td style="width: 20%;"></td> <td style="width: 20%; text-align: center;">Approved</td> <td style="width: 20%; text-align: center;">Disapproved</td> </tr> <tr> <td>Ecology</td> <td style="text-align: center;">Date</td> <td></td> <td></td> </tr> <tr> <td style="text-align: center;"><i>Jose R. Franco</i></td> <td style="text-align: center;">7/26/2011</td> <td style="text-align: center;">✓</td> <td style="text-align: center;">Approved</td> </tr> <tr> <td>DOE-RL</td> <td style="text-align: center;">Date</td> <td></td> <td></td> </tr> <tr> <td style="text-align: center;"><i>D. S. [Signature]</i></td> <td style="text-align: center;">7/26/11</td> <td style="text-align: center;">✓</td> <td style="text-align: center;">Approved</td> </tr> <tr> <td>EPA</td> <td style="text-align: center;">Date</td> <td></td> <td></td> </tr> </table>			N/A		Approved	Disapproved	Ecology	Date			<i>Jose R. Franco</i>	7/26/2011	✓	Approved	DOE-RL	Date			<i>D. S. [Signature]</i>	7/26/11	✓	Approved	EPA	Date		
N/A		Approved	Disapproved																							
Ecology	Date																									
<i>Jose R. Franco</i>	7/26/2011	✓	Approved																							
DOE-RL	Date																									
<i>D. S. [Signature]</i>	7/26/11	✓	Approved																							
EPA	Date																									



Description/Justification, Continued from Page 1

The following descriptive language is deleted for milestone M-016-00C.

Modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestones/text are denoted with double underline.

M-016-00C	Complete all response actions for the 100 K Area. Completion of interim response actions is defined as the completion of the interim ROD or Action Memorandum requirements in accordance with an approved RD/RA Work Plan or Removal Action Work Plan and obtain EPA approval of the appropriate project closeout documents.	12/31/2020
-----------	---	------------