







<b>Change Number</b> M-16-11-21	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> October 26, 2011						
<b>Originator</b> M. S. French (U. S. Department of Energy, Richland Operations Office [DOE])		<b>Phone</b> (509) 373-9863						
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager								
<b>Change Title</b> Remove outstanding waste sites from the scope of Tri-Party Agreement milestone M-16-51 "Complete interim remedial actions for 100-H Area", due December 31, 2011.								
<b>Description/Justification of Change</b> <p>The 100-H Area interim milestone M-16-51 was developed in April 2002 to provide a schedule to complete interim remedial actions for waste sites in the 100 Area Remaining Sites Interim Action Record of Decision (July 1999) and the 100 Area Burial Grounds Interim Action Record of Decision (September 2000) from the 100-HR-1 and 100-HR-2 Operable Units.</p> <p>This change proposes removal of the 116-H-5, 126-H-2, and 128-H-1 waste sites from the M-16-51 Tri-Party Agreement Milestone. DOE and Ecology have determined that additional time is needed to address technical issues associated with closure of these waste sites. Extension of the completion date is not intended to supersede TPA change request M-16-11-12, which refined the scope of the milestone</p> <p><b>Authorized Changes:</b> Hanford Federal Facility Agreement and Consent Order Interim Milestone is modified or created as shown below using <del>strikeout</del> to indicate text deletions and <u>underlined</u> to indicate text additions:</p> <p>No actual changes to the M-16-51 milestone are required.</p> <table border="1" data-bbox="120 1062 1386 1203"> <thead> <tr> <th>Milestone Number</th> <th>Milestone Description</th> <th>Completion Date</th> </tr> </thead> <tbody> <tr> <td>M-16-51</td> <td>Complete the interim response actions for the 100-H Area.</td> <td>12/31/2011</td> </tr> </tbody> </table>			Milestone Number	Milestone Description	Completion Date	M-16-51	Complete the interim response actions for the 100-H Area.	12/31/2011
Milestone Number	Milestone Description	Completion Date						
M-16-51	Complete the interim response actions for the 100-H Area.	12/31/2011						
<b>Impact of Change</b> The 116-H-5, 126-H-2, and 128-H-1 waste sites will be removed from the M-16-51 milestone and closure will be completed under the Tri-Party Agreement Milestone M-16-00A.								
<b>Affected Documents</b> Hanford Federal Facility Agreement and Consent Order, Appendix D Remedial Design Report/Remedial Action Work Plan for the 100 Area, DOE/RL-1996-17, Rev 6								
<b>Approvals</b> <table border="0"> <tr> <td data-bbox="97 1459 633 1617">             _____            DOE         </td> <td data-bbox="633 1459 1268 1617">           10/27/2011 ✓            Date Approved _____ Disapproved _____         </td> </tr> <tr> <td data-bbox="97 1617 633 1770">           N/A            _____            EPA         </td> <td data-bbox="633 1617 1268 1770">           _____            Date Approved _____ Disapproved _____         </td> </tr> <tr> <td data-bbox="97 1770 633 1770">             _____            Ecology         </td> <td data-bbox="633 1770 1268 1770">           11/10/2011 ✓            Date Approved _____ Disapproved _____         </td> </tr> </table>		 _____ DOE	10/27/2011 ✓ Date Approved _____ Disapproved _____	N/A _____ EPA	_____ Date Approved _____ Disapproved _____	 _____ Ecology	11/10/2011 ✓ Date Approved _____ Disapproved _____	Page 1 of 1
 _____ DOE	10/27/2011 ✓ Date Approved _____ Disapproved _____							
N/A _____ EPA	_____ Date Approved _____ Disapproved _____							
 _____ Ecology	11/10/2011 ✓ Date Approved _____ Disapproved _____							

