

0061526

Change Number M-35-04-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date March 31, 2004
------------------------------------	--	-------------------------------

Originator J. D. Voice	Phone 376-5363
----------------------------------	--------------------------

Class of Change

I - Signatories
 II - Executive Manager
 I - Project Manager

Change Title

Extend due date for Interim Milestone M-35-09D to allow time for finalization of biennial assessment.

Description/Justification of Change

Interim Milestone M-35-09D requires the completion of a biennial assessment of information and data access needs. The DOE, EPA and Ecology have been in discussions and this assessment is near completion. However, the DOE and Ecology find that a short extension of the due date is necessary to conclude final discussions. Therefore an extension is provided as shown below:

Note: ~~Struckout~~ text indicates text to be deleted, **shaded** text indicates text to be added.

M-35-09D Conduct biennial assessments of information and data access needs ~~03-31-2004~~ with EPA and Ecology. DOE will propose implementation schedules **05-17-2004** (TPA milestones) for enhancements as a result of the biennial assessments.

RECEIVED
APR 15 2004




Impact of Change

No impact is anticipated as a result of this extension for conclusion of the Parties discussions and finalization of the M-35-09D biennial assessment.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Action Plan, Appendix D, as amended.

Approvals

 DOE	3/31/04 X Approved _____ Disapproved _____ Date
 EPA	3/31/04 X Approved _____ Disapproved _____ Date
 Ecology	3/31/04 X Approved _____ Disapproved _____ Date