

Change Number C-89-2	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM <small>Do not use blue ink. Type or print using black ink.</small>	Date 12/6/89
-------------------------	---	-----------------

START

Originator T. M. Wintczak	Phone 376-0902
------------------------------	-------------------

Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager

Change Title 100-FR-1 and 100-NR-3 Priority Changes
--

Description/Justification of Change <p>100-FR-1 and 100-NR-3 priorities will be switched to allow 100-NR-1 and 100-NR-3 Operable Units RFI/CMS to be conducted in parallel. Operable Units geographical locations justify this change. Operable Units priorities will be as follows: 100-NR-3 -- Priority 9 100-FR-1 -- Priority 10</p> <p>These changes are based upon the priority listings in Appendix C of the Agreement</p> <p>The interim milestones are changed as follows: M-12-14 -- Submit 100-NR-3 Operable Unit Work Plan -- December 1990 M-12-13 -- Submit 100-FR-1 Operable Unit Work Plan -- April 1991</p>
--

Impact of Change None



Affected Documents Hanford Federal Facility Agreement and Consent Order
--

Approvals	Approved	Disapproved
<i>Roger Tubery</i>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
DCE	<u>12/14/89</u>	Date
<i>Paul A Day</i>	<input checked="" type="checkbox"/>	<u>12/19/89</u>
EPA	<input checked="" type="checkbox"/>	Date
<i>Roger Stanley</i>	<input checked="" type="checkbox"/>	<u>12/29/89</u>
Ecology	<input checked="" type="checkbox"/>	Date

100-FR-1 O U

100 NR-3 O U

TSD UNIT - T-1-2

