



1249643

[0065145]

Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

18-AMRP-0127  
REISSUE

JUL 02 2018

Mr. David Einan, Manager  
Office of Environmental Cleanup  
Site Cleanup Unit 4  
U.S. Environmental Protection Agency  
825 Jadwin Avenue, Suite 210  
Richland, Washington 99352

Dear Mr. Einan:

REISSUE - COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND  
CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-175

The purpose of this reissue is to include a date stamp on the second page. This letter documents completion of Tri-Party Agreement Milestone M-016-175, "Begin Sludge Removal from 105-KW Fuel Storage Basin," due September 30, 2018.

Transfer of sludge from Engineered Container 210 into a Sludge Transportation and Storage Container (STSC) began on June 12, 2018, and was completed on June 14, 2018. The STSC was shipped to T Plant on June 25, 2018, and was placed in safe storage on June 27, 2018.

Completion of Tri-Party Agreement Milestone M-016-176, "Complete Sludge Removal from 105-KW Fuel Storage Basin," due December 31, 2019, is expected to occur by September 2019.


If you have any questions, please contact me, or your staff may contact Roger Quintero, of my staff, on (509) 373-0421.

Sincerely,

Mark S. French, Director  
River Corridor Division

AMRP:RAQ

cc: See page 2



Mr. David Einan  
18-AMRP-0127  
REISSUE

-2-

JUL 02 2018

cc: S. G. Austin, CHPRC  
J. Bell, NPT  
S. L. Brasher, MSA  
R. Buck, Wanapum  
S. W. Davis, MSA  
S. Hudson, HAB  
M. Johnson, CTUIR  
R. Longoria, YN  
N. M. Menard, Ecology  
K. Niles, ODOE  
D. Rowland, YN  
S. N. Schleif, Ecology  
A. K. Smith, Ecology  
Administrative Record (M-016-175)  
Environmental Portal