



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

1248730
[0065995#]

96-PUREX-009

FEB 22 1996

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. 4th Avenue
Kennewick, Washington 99336

Dear Mr. Wilson;

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) INTERIM MILESTONE M-80-00-T04

This letter provides notice to the State of Washington Department of Ecology of completion of Tri-Party Agreement milestone M-80-00-T04, "Complete Removal of Concentrated (Recovered) 203-A Nitric Acid at PUREX." This milestone's original baseline completion date was June 30, 1996.

The milestone was completed on December 8, 1995. Removal of all concentrated nitric acid tank heels and flushes from the 203-A area was complete on that date.

If you have any questions, please call Mr. Larry D. Romine, PUREX Program Manager, on 376-4747.

Sincerely,

P.F.X. Dunigan, Jr. Administrator
Hanford Tri-Party Agreement

TPD:LDR

cc: R. J. Julian, Ecology
D. L. Duncan, EPA
D. G. Hamrick, WHC
G. J. LeBaron, WHC
L. D. Arnold, WHC



Link to: 1248731

9556735

Attachment 1

COMPLETION OF PUREX TRANSITION PROJECTS MILESTONES TRP-96-201, "COMPLETE NITRIC ACID DISPOSAL," AND TRP-96-205, "COMPLETE REMOVAL OF CONCENTRATED (RECOVERED) 203-A NITRIC ACID AT PUREX (M-80-00-T04)

Page 1 of 2

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
J. E. Mecca, RL (D. G. Hamrick, WHC)	D. G. Hamrick, WHC	Incoming XRef 9556735

Subject: COMPLETION OF PUREX TRANSITION PROJECTS MILESTONES TRP-96-201,
"COMPLETE NITRIC ACID DISPOSAL," AND TRP-96-205, "COMPLETE REMOVAL OF
CONCENTRATED (RECOVERED) 203-A NITRIC ACID AT PUREX (M-80-00-T04)."

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		R. W. Bailey	S6-15	
		R. J. Bliss (Sr.Staff/Assignee)	B3-04	
		R. A. Duncan	S6-18	
		A. A. Grasher	S6-15	
		D. G. Hamrick	S6-15	
		D. G. Harlow	S6-19	
		J. P. Hayfield	S6-55	
		W. G. Jasen	S6-17	
		G. J. LeBaron	S6-19	
		W. A. Peiffer	S6-19	
		J. R. Robertson	H6-21	
		M. J. Stephenson	H6-20	
		J. F. Tea	S6-19	



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David Lundstrom
200 Area Section Manager
State of Washington
Department of Ecology
1315 W. 4th Avenue
Kennewick, Washington 99336

Dear Messrs. Sherwood and Lundstrom

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONE M-80-00-T04

This letter provides notice to the State of Washington Department of Ecology (Ecology) and to the U.S. Environmental Protection Agency (EPA) of completion of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestone M-80-00-T04, "Complete Removal of Concentrated (Recovered) 203-A Nitric Acid at PUREX." This milestone's original baseline completion date was June 30, 1996.

Tri-Party Agreement milestone M-80-00-T04 was completed on December 8, 1995. Removal of all concentrated nitric acid tank heels and flushes from the 203-A area was completed on this date.

If you have any questions or would like further clarification on this matter, please call Mr. Larry D. Romine, PUREX Program Manager, on 376-4747.

Sincerely,

J. E. Mecca, Director
Transition Programs Division

jft

Enclosure

cc: D. L. Duncan, EPA D. G. Hamrick, WHC, w/o encl.
M. N. Jaraysi, Ecology G. J. LeBaron, WHC, w/o encl.