




EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-15-18-03

The U.S. Department of Energy, Richland Operations Office (RL) invoked the Tri-Party Agreement dispute resolution process with the Washington State Department of Ecology (Ecology) under Hanford Federal Facility and Consent Order (HFFACO) Article VIII, Resolution of Disputes, Paragraph 30, and Article XL Good Cause for Extensions, Paragraph 124 on July 9, 2018 (18-AMRP-0135). The Parties hereby agree to extend the period of dispute resolution for the HFFACO change control form M-15-18-03 at the project manager level until December 31, 2018. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for interim milestone M-015-93C.


 Michael Cline, 10/1/2018
 Director, Soil and Groundwater Division
 U.S. Department of Energy
 Richland Operations Office


 Kelly Elsethagen, 10/1/2018
 Waste Management Project Manager
 Nuclear Waste Program, Waste Management Section
 Washington State Department of Ecology

cc:

S. Austin, CHPRC
 D. B. Bartus, EPA
 J. Bell, NPT
 S. L. Brasher, MSA
 R. Buck, Wanapum
 S.W. Davis, MSA
 D. R. Einan, EPA
 M. Johnson, CTUIR
 S. Leckband, HAB
 R. Longoria, YN
 K. Niles, ODOE

J. B. Price, Ecology
 D. Rowland, YN
 S. N. Schleif, Ecology
 Administrative Record (M-015-93C, 200-SW-2)
 Environmental Portal

