



Tri-Party Agreement

April 23, 1996

THIRD THIRTY DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-01

Change Request M-41-96-01, concerning M-41-09 Interim Milestone, "Start Interim Stabilization of 7 Non-Watch list Tanks in 241-S Tank Farm" is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The dispute has been extended for sixty days for continued discussion at the Project Manager level. The current extension will expire on May 6, 1996.

The end of the period during which the Project Managers will seek resolution of the dispute is hereby extended an additional thirty (30) days, from May 6, 1996 to June 5, 1996.

James E. Rasmussen
James E. Rasmussen
Director, Environmental Assurance,
Permits and Policy Division
U.S. Department of Energy
Richland Operations Office

Michael A. Wilson
Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

- cc:L. D. Arnold, WHC
- J. W. Donnelly, Ecology
- C. C. Haass, DOE
- D. E. Jackson, DOE
- J. E. Kinzer, DOE
- T. M. Michelena, Ecology
- G. H. Sanders, DOE
- D. R. Sherwood, EPA
- Administrative Record

