

MEETING SUMMARY

From: Marysia Skorska
 Phone: 373-3978
 Location: Ecology Office,
 Date: September 22, 2011
 Subject: WMA C RCRA Field Investigation (RFI) Report Development Status Meeting

To: Distribution/Attendees





Attendees: Jeff Lyon, Ecology
 Bob Lober, ORP
 Susan Eberlein, WRPS
 Marysia Skorska, WRPS

CC: Rebecca Gerhart, EPA

During this meeting ORP informed Ecology that, due to funding constraints for FY 2012 and necessary changes in associated scope of work, the RFI Rev.0 will not be delivered in FY 2011 or the early part of FY 2012. The RFI work will stop as of October 3, 2011 and it is not known when it will resume.

To preserve continuity of the project, ORP will archive all work done so far to ensure that the RFI work can be readily re-started in the future.

Mr. Jeff Lyon requested that ORP informs Ecology about a path forward for the RFI development as soon as the present funding and scope of work issues are resolved.

 _____ DOE Project Manager (print)	 _____ DOE Project Manager (signature)	9/23/2011 _____ Date
 _____ Ecology Project Manager (print)	 _____ Ecology Project Manager (signature)	9/23/2011 _____ Date

