



1245183
(0069330H)

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

JUN 28 2017

17-AMRP-0203

Mr. Dennis A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
825 Jadwin Avenue, Suite 210
Richland, Washington 99352

Dear Mr. Faulk:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-177

This letter documents completion of Tri-Party Agreement Milestone M-016-177,
"Complete 105-KW sludge transfer equipment installation," due September 30, 2017.
Milestone M-016-177 was completed on April 19, 2017.

Pre-operational acceptance testing of the installed Engineered Container Retrieval and Transfer
System at the 105K West Basin and Annex started on April 20, 2017, and is expected to
complete in September 2017. Completion of Milestone M-016-175, "Begin sludge removal from
105-KW Fuel Storage Basin," due September 30, 2018, is expected to occur in early 2018 at the
conclusion of operational readiness review activities.


If you have any questions, please contact me, or your staff may contact Roger Quintero, of my
staff, on (509) 373-0421.

Sincerely,

Mark S. French
Mark S. French, Director
River Corridor Division

AMRP:RAQ

cc: See page 2



Mr. Dennis A. Faulk
17-AMRP-0203

-2-

JUN 28 2017

cc: G. Bohnee, NPT
J. V. Borghese, CHPRC
S. L. Brasher, MSA
R. Buck, Wanapum
S. W. Davis, MSA
R. M. Geimer, CHPRC
D. Goswami, Ecology
S. Hudson, HAB
R. Jim, YN
R. A. Lobos, EPA
K. Niles, ODOE
R. E. Piippo, MSA
D. Rowland, YN
R. Skeen, CTUIR
E. R. Skinnarland, Ecology
Administrative Record (M-016-177)
Environmental Portal