



EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-089-00 COMPLETE CLOSURE OF NON-PERMITTED MIXED WASTE UNITS IN THE 324 BUILDING REC B-CELL, REC-D CELL, AND HIGH LEVEL VAULT CHANGE PACKAGE M-89-05-01 FROM NOVEMBER 26, 2005, TO DECEMBER 26, 2005

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, section E, the Parties agree to a third 30-day extension of the Hanford Federal Facility Agreement and Consent Order Major Milestone M-89-00, change package M-89-05-01, dispute at the project managers level from November 26, 2005, to December, 26, 2005. The extension is required to allow for agencies to conduct public comment and approval of the 324 Building Closure Plan. The U. S. Department of Energy initiated dispute in the RL to Ecology letter, 05-AMRC-0387, INITIATION OF DISPUTE RESOLUTION FOR M-89-00 on July 29, 2005 and this agreement extends that dispute.

Kevin Bazzell  
Interim Federal Project Director  
River Corridor Project  
U. S. Department for Energy  
Richland Operations Office

Rick Bond  
Project Manager  
State of Washington  
Department of Ecology

cc: B. Charboneau, RL  
D. Butler, WCH  
L. Cusack, Ecology  
K. Bazzell, RL  
L. Erickson, RL  
Administrative Record H6-08

R. Guercia, RL  
R. Piippo, FH  
B. Williamson, RL  
D. Evans, RL

RECEIVED  
DEC 22 2005

EDMC