



Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

0058954

MAR 7 2003

03-RCA-0168

Mr. Nicholas Ceto  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352

RECEIVED  
MAR 18 2003  
EDMC

Dear Mr. Ceto:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE  
REQUEST M-016-3H-01

As discussed at the March 4, 2003, Inter Agency Management Integration Team (IAMIT) meeting, attached is Change Request M-016-3H-01. This change request was agreed to by the parties as a means to allow for discussions with the City of Richland and County of Benton, and their concerns over land use in the 300 Area. If you have any questions, please call Ellen Dagan, of my staff, on (509) 376-3811, or Kevin Bazzell, Facility Transition Division, on (509) 373-0463.

Sincerely,

Joel Hebon, Director  
Regulatory Compliance and Analysis Division

RCA:EBD

Attachment

cc: See page 2

Addressees:  
03-RCA-0168

-2-

MAR 7 2003

cc w/attach:

L. D. Crass, FHI

R. Gay, CTUIR

J. S. Hertzell, FHI

R. Jim, YN

T. M. Martin, HAB

E. J. Murphy-Fitch, FHI

K. Niles, Oregon Energy

P. Sobotta, NPT

R. F. Stanley, Ecology

D. A. Isom, Admin Record, H6-08

M. A. Wilson, Ecology

<b>Change Number</b> M-016-3H-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b>	<b>Date</b> February 28, 2003
<b>Originator:</b> Joel Hebdon		<b>Phone</b> (509) 372-2400
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
<b>Change Title</b> Complete remediation of the waste sites in the 300-FF-1 operable unit to include excavation, verification, and regrading, including the 618-4 burial ground in accordance with an approved Remedial Design Report/Remedial Action Work Plan.		
<b>Description/Justification of Change</b> This Milestone requires the complete remediation of the 300-FF-1 Operable Unit waste sites to include excavation, verification and regrading in accordance with an approved Remedial Design Report/Remedial Action Work Plan by December 31, 2003. There have been no concerns with the excavation and verification portion of the milestone; however, recent questions posed by the City of Richland and the County of Benton have arisen regarding the regrading methodology. The milestone is being slipped 6 months to allow for discussions regarding backfill/regrade plans.		
<b>Impact of Change</b> Based on discussions between EPA and RL, and earlier conversations with representatives from the Local Governments, it was determined that further dialogue on the 300-FF-1 Operable Unit regrading end state was warranted. EPA understands that any direction to stop the Contractor's present regrade activities would jeopardize completion of the TPA Milestone as presently written and agree to either delay and/or rewrite the Milestone dependant upon the outcome of the additional dialogue. We are therefore slipping TPA Milestone M-16-03H six months to allow us to gain a better understanding of the Operable Unit end state and to adjust the Milestone wording accordingly.		
<b>Affected Documents</b> Hanford Federal Facility Agreement and Consent Order, Hanford Site internal planning and budget documents (e.g., Agreement Action Plan, Appendix D, Multi Year Work Plans, Site wide System Engineering control documents, and Project Management Plans).		
<b>Approvals</b>		
_____	_____	___ Approved                      ___ Disapproved
DOE	Date	
_____	_____	___ Approved                      ___ Disapproved
EPA	Date	
_____ N/A	_____	___ Approved                      ___ Disapproved
Ecology	Date	

1  
2  
3

**Description of the milestones**

Milestone	Description	Date: Strikeout = deleted Shaded = added
M-016-03H	Complete remediation of the waste sites n the 300-F-1 operable unit to include excavation, verification, and regrading, including the 618-4 burial ground in accordance with an approved Remedial Design Report/Remedial Action work plan.	<del>12/31/2003</del> 6/30/2004

4