



START

9513346.2357

0041348

Change Number M-15-95-06	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date May 2, 1995
Originator A. C. Tortoso	Phone 373-9631	
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title Establishing 100-KR-2 RI/FS Interim Milestones		
Description/Justification of Change <p>Two interim milestones are proposed to ensure that 100-KR-2 OU Focused Package activities are completed on schedule. These interim milestones are as follows:</p> <ol style="list-style-type: none"> <u>M-15-33A</u> Submit the 100-KR-2 Focused Feasibility Study Report (including the Limited Field Investigation Appendix) to EPA and Ecology. ³¹ Due Date: July 26, 1995 <u>M-15-33B</u> Submit the 100-KR-2 Interim Remedial Measure Proposed Plan to EPA and Ecology. Due Date: December 29, 1995 		
Impact of Change This change will not impact the current scope, schedule, or investigative costs.		
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule		
Approvals		
 DOE K.M. Thompson	<u>5/31/95</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 EPA D. R. Sherwood	<u>5/31/95</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 Ecology R. Stanley	<u>6/1/95</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved

