

START

0041349

Change Number M-15-95-07	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date May 16, 1995
Originator A. C. Tortoso		Phone 373-9631
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title Establishing 100-DR-2 RI/FS Interim Milestones		
Description/Justification of Change Two Interim Milestones are proposed for the 100-DR-2 Focused Feasibility Study (FFS) Report and Interim Remedial Measures (IRM) Proposed Plan as identified per the 100-DR-2 Work Plan schedule. They are as follows: 1) <u>M-15-20A</u> Submit the 100-DR-2 FFS Report to EPA and Ecology. Due Date: June 30, 1995 2) <u>M-15-20B</u> Submit 100-DR-2 IRM Proposed Plan to EPA and Ecology. Due Date: June 30, 1995		
Impact of Change This change will not impact cost or future 100-DR-2 activities.		
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule		
Approvals		
 DOE K. M. Thompson	<u>5/31/95</u> Date	
 EPA D. R. Sherwood	<u>5/31/95</u> Date	
 Ecology/R. Stanley	<u>6/1/95</u> Date	