



Department of Energy
 Richland Operations Office
 P.O. Box 550
 Richland, Washington 99352

00-ERD-087

MAR 29 2000

Mr. Douglas R. Sherwood
 Hanford Project Manager
 U.S. Environmental Protection Agency
 712 Swift Boulevard, Suite 5
 Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
 Nuclear Waste Program
 State of Washington
 Department of Ecology
 P.O. Box 47600
 Olympia, Washington 98504-7600

RECEIVED
 JUN 28 2000
 EDMC

Dear Messrs. Sherwood and Wilson:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND
 CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M16-08B

The U.S. Department of Energy, Richland Operations Office is pleased to inform you that the Tri-Party Agreement Milestone M16-08B, "Complete Remediation and Backfill of 19 Liquid Waste Sites in the 100-BC-1 and 100-BC-2 Operable Units, as defined in the *Remedial Design Report/Remedial Action Work Plan* (DOE/RL-96-17, Rev. 1) for the 100 Area," has been met.

49278

Excavation and disposal of contaminated materials from the waste sites was completed in 1999. Backfill was completed on February 25, 2000, five weeks ahead of the March 31, 2000, milestone date.

If you should have any questions, please contact me or Glenn Goldberg, Environmental Restoration Division, at (509) 376-9552.

Sincerely,

George H. Sanders, Program Manager
 Office of Regulatory Liaison

ERD:GIG

cc: See page 2

Messrs. Sherwood and Wilson
00-ERD-087

-2-

MAR 29 2000

cc: G. L. Black, BHI
V. R. Dronen, BHI
J. R. Wilkinson, CTUIR
R. F. Stanley, Ecology
D. A. Faulk, EPA
D. R. Sherwood, EPA
J. S. Hertzell, FDI
M. B. Reeves, HAB
P. Sobotta, NPT
M. L. Blazek, OOE
R. Jim, YN
TPA Administrative Record, FDI