




Meeting Minutes Transmittal

616 Project Meeting
Ecology Interface Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington
February 22, 2001

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.


Date: 02-22-01
Fred Jamison, Project Manager, Ecology


Date: 3-22-01
Project Manager Representative, RL


Date: 3-22-01
Project Manager Representative, FH WMP

RECEIVED
MAY 30 2001

EDMC

616 PROJECT MEETING MINUTES

Project Managers Meeting
2704HV/G229/600 Area
Hanford, Washington

February 22, 2001

- I. Approval of January 25, 2001 616 Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Status of Closure
 - All physical closure activities are complete.
 - Ecology walkdown of building performed on February 13, 2001, confirming visual clean closure standard identified in the closure plan was satisfied.
 - Unvalidated soil sample data and draft evaluation was provided to Ecology on February 22, 2001 at the PMM. A follow-up meeting needs to be scheduled to discuss the evaluation.
 - Currently waiting for approved closure plan to be issued by Ecology.
- III. Project Specific Issues
 - A. Unvalidated soil sample data and a draft evaluation was provided to Ecology.
- IV. Status of Action Items
 - A. SWSD-00-004 (712) remains open. The action is to schedule a meeting with Ecology to discuss closure status. The meeting is tentatively planned for mid-March.
- V. Next Project Managers Meeting.
 - A. The next 616 Project Meeting is scheduled for March 22, 2001.
NOTE: Subsequent discussions have concluded a March project meeting is not necessary at this time.

**616 PROJECT MEETING
2704HV/Rm. G229/600 Area
Richland, Washington
February 22, 2001
12:00 p.m. to 12:15 p.m.**

Agenda

- I. Approval of past 616 Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status (Dan Saueressig)
- III. Project Specific Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting