

0083933



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

10-AMCP-0027

NOV 09 2009

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U. S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Dear Mr. Faulk:

SUBMITTAL OF SIGNED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE FORM M-15-09-05 "REVISE NEAR-TERM MILESTONES FOR 200-MW-1 AND 200-BC-1 OPERABLE UNIT FEASIBILITY STUDIES/PROPOSED PLANS DURING NEGOTIATIONS ON CENTRAL PLATEAU CLEANUP COMPLETION STRATEGY"

The U. S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA) and the State of Washington Department of Ecology (Ecology) approved an Agreement in Principle (AIP) in February 2009. The primary objective of the AIP was to develop a Central Plateau Cleanup Completion Strategy that covers the overall cleanup of the Central Plateau including waste site operable units, excess facilities and groundwater remediation.

While ongoing near term milestones will be addressed as part of the development of the final Central Plateau Strategy, additional time is necessary in order to conduct the necessary negotiations and to properly address your agency inputs. Therefore, the attached change form will address the need to effectively direct resources toward the successful implementation of the Strategy.

If you have any questions, please contact me, or your staff may contact Briant Charboneau, of my staff, on (509) 373-6137.

Sincerely,


Matthew S. McCormick, Assistant Manager
for the Central Plateau

AMCP:MSM

Attachment

cc: See Page 2

RECEIVED
NOV 12 2009

EDMC

Mr. D. A. Faulk
10-AMCP-0027

-2-

NOV 09 2009

cc w/attach:

G. Bohnee, NPT

L. Buck, Wanapum

C. E. Cameron, EPA

S. Harris, CTUIR

J. A. Hedges, Ecology

R. Jim, YN

S. L. Leckband, HAB

M. L. Mandis, Ecology

R. D. Morrison, YAH

K. Niles, ODOE

R. E. Piippo, CHPRC

J. B. Price, Ecology

J. G. Vance, FFS

Administrative Record (200-MW-1 and 200-BC-1)

Environmental Portal

Change Number M-15-09-05	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date November 6, 2009
------------------------------------	--	---------------------------------

Originator Matthew S. McCormick **Phone** (509) 373-9971

CLASS OF CHANGE
 I - Signatories - II - Executive Manager III - Project Manager

CHANGE TITLE
 Revise near-term milestones for 200-MW-1 and 200-BC-1 Operable Unit feasibility studies/proposed plans during negotiations on Central Plateau Cleanup Completion Strategy.

DESCRIPTION/JUSTIFICATION OF CHANGE
 The U. S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA) and the State of Washington Department of Ecology (Ecology) signed Agreement in Principle, Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions to Address CERCLA/RCRA Integration, Integration of Facility Disposition with Remediation of Geographically Associated Waste Sites, Central Plateau Cleanup Completion Strategies and Dispute Resolution Provisions in February 2009. The primary objective of the Agreement-In-Principle (AIP) was to develop a Central Plateau Cleanup Completion Strategy that covers the overall cleanup of the Central Plateau including waste site operable units, excess facilities and groundwater remediation. Details of the strategy are described in DOE/RL-2009-81, Hanford Central Plateau Cleanup Completion Strategy.

To allow further technical discussions and negotiations on the Tri-Party Agreement milestones, the Tri-Parties agree to revise interim milestone M-015-44B and to extend the M-015-51 interim milestone by 90 days.

Continued on page 2

IMPACT OF CHANGE
 None, this change package revises interim milestone M-015-44B and extends the M-015-51 interim milestone to allow discussions on the overall M-015 series of milestones per Tri-Party Agreement Milestone M-015-40E.

AFFECTED DOCUMENTS
 The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents, and Project Management Plans).

APPROVALS		Page 1 of 2
 _____ DOE	11/09/09 <input checked="" type="checkbox"/> Approved ___ Disapproved Date	
_____ EPA	___ Approved ___ Disapproved Date	
N/A _____ Ecology	___ Approved ___ Disapproved Date	

Description/Justification of Change, continued

Changes to milestones are indicated by Double Underline to indicate addition of text and by ~~Strikeout~~ to indicate deletion of text.

Milestone	Description	Date
M-015-44B	Submit 200-MW-1 OU Feasibility Study Report and Proposed Plan to EPA.	02/28/2010
M-015-51	Submit a revised Feasibility Study report and Proposed Plan for the 200 BC Cribs and Trenches for the new OU 200-BC-1 to EPA, that will include the results of the treatability tests for 200 BC Cribs and Trenches.	09/30/2010 <u>12/31/2010</u>