



0054914

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

01-RCA-253

APR 17 2001

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

RECEIVED
MAY 16 2001

EDMC

Dear Mr. Wilson:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST (CR) M-15-01-01

The enclosed CR proposes a 28-month extension to Tri-Party Agreement Interim Milestone M-15-38A, "Draft A Gable Mountain Pond/B-Pond and Ditch Cooling." This delay is as a result of the recent regulatory and stakeholder comments received on the 200-CW-1 RI/FS Work Plan and 200-CW-1 Remedial Investigation Report. The extension will allow for an assessment of ecological impacts and to develop land-use exposure scenarios prior to completion of the Feasibility Study/Proposed Plan.

Please direct comments or concerns to Alex Teimouri, of the Regulatory Compliance and Analysis Division, on (509) 376-6222; or Bryan Foley, of the Environmental Restoration Division, on (509) 376-7087.

Sincerely,

Clifford E. Clark, Acting Program Manager
Office of Regulatory Liaison

RCA:AET

Enclosure

cc w/encl:

D. R. Sherwood, EPA
J. Price, Ecology
T. E. Logan, BHI
R. Gay, CTUIR
R. Jim, YN
R. F. Stanley, Ecology

J. S. Hertzell, FHI
T. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
Administrative Record

