

START

AUTHOR: MARY GETCHEL, /

0033157

ECOLOG

√Ju

TASK AND SCHEDULE TIMELINE
Hanford Site-Wide Permit
December 31, 1991

Daily meetings at 9:00 to go over project status

<u>Date</u>	<u>Task</u>
Jan 3, 1992 -	complete drafts of site-wide plans, permit, and fact sheet
Jan 3, 1992 -	begin development of public involvement plan
Jan 7, 1992 -	review complete of all drafts, begin revision
Jan 7, 1992 -	meet with DOE/WHC to go over 1/3/91 versions
Jan 8, 1992 -	administrative record review at Hanford
Jan 8/9 92 -	Meet with EPA management
Jan 9, 1992 -	brief Ecology management
Jan 9, 1992 -	draft SEPA determination complete
Jan 10, 1992 -	complete 2nd draft of site-wide plans, permit, and fact sheet. Complete public involvement plan; initiate
Jan 10, 1992 -	make final decision on 616 facility
Jan 13, 1992 -	brief management
Jan 15, 1992 -	issue public notice
Jan 15 to March 1, 1992 -	Public Comment Period
Mar 1 - 15 -	Develop responsiveness summary
Mar 15, 1992 -	issue permit
Apr 15, 1992 -	permit effective

