


## Meeting Minutes Transmittal

SW-1 and SW-2  
 Joint Project Managers Meeting  
 825 Jadwin/Room 340  
 Hanford, Washington  
 February 28, 2006

RECEIVED  
 MAY 12 2006

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

  
 \_\_\_\_\_

Project Manager, Ecology

Date:


4/25/2006

  
 \_\_\_\_\_

Project Manager Representative, RL

Date:

4/25/2006

  
 \_\_\_\_\_

Project Manager Representative, FH

Date:

25 April 06

SW-1 & 2 Administrative Record	H6-08
FM Roddy	A6-39
JB Price	H0-57
J Stults	H0-57
GT Berlin	E6-35

**JOINT PROJECT MANAGERS MEETING**

**825 Jadwin/Room 340**

**Hanford, Washington**

**February 28, 2006**

**3:00 pm – 4:30 pm**

**Agenda**

- I. M-91
  - A. Approval of January 24, 2006 M-91 PMM Meeting Minutes
  - B. Status Report
    - 1. SAP Implementation Status
  - C. General Discussions
  - D. Status of Actions
  - E. New Action Items
  
- II. LLBG
  - A. Approval of January 24, 2006 LLBG PMM Meeting Minutes
  - B. Status Report
  - C. Project Specific Issues
    - 1. Permit Status
    - 2. Groundwater Sampling Schedule
  - D. General Discussions
  - E. Status of Actions
  - F. New Action Items
  
- III. SW-1 & 2
  - A. Approval of January 24, 2006 SW-1 & 2 PMM Meeting Minutes
  - B. Current Status
  - C. General Discussions
  - D. Status of Actions
  - E. New Action Items
  
- IV. Next Joint Project Managers Meeting

## SW-1 & 2 PROJECT MEETING MINUTES

Joint Project Managers Meeting

825 Jadwin/Room 340

Hanford, Washington

February 28, 2006

- I. Approval of January 24, 2006 SW-1 & 2 PMM Meeting Minutes
- II. Status Report (Greg Berlin FH)
  - DQO for Non-Intrusive Characterization -- DQO workshops have continued. DQO steps 1 through 6 are ~95% complete; initial comments from Ecology have been received and incorporated. Work on DQO step 7 (sample design) is 90% complete, and should be ready for DOE and Ecology review within one week.
  - Historical Records Research -- Historical records for the 22 Bin 3A and Bin 3B waste sites have been assembled for each burial ground, and (where possible) on per trench and per waste-package basis. Over 147,000 data entries have been captured to date. Due to the large amount of information, data has been migrated from EXCEL spreadsheets to an ACCESS database.
  - Historic Aerial Photos -- A task involving the collection and organization of historical aerial photographs (1940s to present) has been completed. In some cases, this information should help to reduce areas of uncertainty that may exist as to when/where certain burial ground trenches were filled. Historical, ground-based photos were also collected and organized for each burial ground.
  - Geophysical Investigations -- Phase-1 geophysical investigations involving EM, magnetometer and GPR surveys were completed for eight, older/inactive burial grounds (~64 acres total) in 200 East and West Areas.
- III. General Discussions  
There were no additional discussions to report
- IV. Status of Actions  
1370 -- Ron Skinnarland (Ecology) has taken the lead and has decided to go back to the TPA as the process
- V. New Action Items  
There were no new action items.
- VI. Next Joint Project Managers Meeting  
The next Joint PMM was scheduled for March 28, 2006

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = Joint PMM

---

200-SW-1 and 200-SW-2

Task ID: 1370 Provide a position paper on RCRA/CERCLA integration.

Task Lead: ,

FH Deactivation & Decommissioning/200-SW-1 and 200-SW-2

POC: Berlin, Greg

Classification: Open

Category: Joint PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Provide a position paper on RCRA/CERCLA integration.

Date	Status
------	--------

2/28/2006	Ron Skinnarland (Ecology) has taken the lead and has decided to go back to the TPA as the process.
1/24/2006	Ecology indicated work is being done on an overall approach to the RCRA/CERCLA matter. When internal reviews are complete the approach will be offered for consideration.
11/22/2005	The position paper remains in Ecology management/legal review. A response is expected in early 2006.
10/25/2005	Ecology needs to conduct internal discussions to determine the path forward. A schedule for a response will be provided next week.
8/23/2005	Matt Mills will provide the position paper at the September meeting.
7/26/2005	Task opened. Matt Mills will be the actionee.

---

