


START


Meeting Minutes Transmittal - Approval

Project Managers Meeting
 300 AREA WASTE ACID TREATMENT SYSTEM
 2440 Stevens Center Building, Room 2100
 Richland, Washington


Meeting Held June 6, 1996
 From 9:30 AM to 11:00 AM


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.


 Ellen M. Mattlin, Project Manager, RL Date: 7/9/96


 Jeanne G. Wallace, Project Manager, Washington State Department of Ecology Date: 7/9/96

300 Area WATS, WHC Concurrence


 Fred A. Ruck III, Contractor Representative, WHC Date: 7/9/96


 Ivan L. Metcalf, Contractor Representative, WHC Date: 7/9/96

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Meeting Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items

Attachment 1

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held June 6, 1996
From 9:30 AM to 11:00 AM

Agenda

1. Approval of Past PMM Minutes
2. Status PMM Action Items
 - #01: Provide Justification for Part A Permit Revision
 - #02: Provide ADS sheets for the WATS Closure
 - #03: Phase 1 concurrence
 - #04: Expected Date/Extent of NODs
3. Status Workshop Action Items Carried to PMM
 - Ecology Part A Revision Approval
 - Provide Ecology with Requested Information
 - Centrifuge Barrel Sampling Results
 - WATS Related Pages from the 300-FF-2 Draft LFI
 - Piping Integrity Test Results and Logbook(s)
 - Copies of 105 DR, 4843, and 3718F SAPs
 - Give copy of WATS Closure Plan to the 300-FF-2 OU
4. Status Closure Activities
 - DISAP
 - Draft DISAP Schedule
 - Processes for Designation of Phase 1 Waste
5. New Business
6. Schedule Next Workshop
7. Schedule Next PMM Meeting Date

Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held June 6, 1996
From 9:30 AM to 11:00 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The 5/17/96 PMM minutes were signed by the RL and Ecology Project Managers.

2. Status PMM Action Items

- #01: Provide Justification for Part A Permit Revision

Ecology confirmed receipt of this information at the 5/29/96 workshop. RL and WHC confirmed receipt of Ecology's cc:Mail indicating approval of the 300 Area WATS Part A, Revision 4.

This Action Item will be closed on Attachment 4.

- #02: Provide ADS sheets for the WATS Closure

Ecology confirmed receipt of this information and the Multiyear Program Plan.

This Action Item will be closed on Attachment 4.

- #03: Phase 1 concurrence

RL and WHC confirmed receipt of Ecology's cc:Mail stating that a Phase 1 concurrence letter would be generated and sent to RL.

This Action Item will be closed on Attachment 4.

- #04: Expected Date/Extent of NODs

Ecology (Mr. T. A. Wooley) indicated that a Draft of the Phase 1 DISAP would help Ecology in an effort to provide a targeted arrival date for NODs at the next Workshop (scheduled for 6/21/96). WHC (Mr. S. N. Luke) said that WHC was on schedule to provide a Draft version of the DISAP to Ecology on Monday 6/17/96.

This Action Item will remain open on Attachment 4.

3. **Status Workshop Action Items Carried to PMM**
 [All items from the 5/29/96 Workshop]

- **Provide Ecology with the following requested information:**

- Centrifuge Barrel Sampling Results
- WATS Related Pages from Draft DOE/RL-96-42, 300-FF-2 LFI
- Piping Integrity Test Results and Logbook(s)
- Copy of 105 DR SAP
- Give copy of WATS Closure Plan to the 300-FF-2 OU

Ecology confirmed earlier receipt of: centrifuge barrel sampling results, WATS related pages of the Draft DOE/RL-96-42 (300-FF-2 LFI), copy of the 105 DR SAP (also provided was inspection information from the 4843 and 3718F closure plans), and delivery of a copy of the 300 Area WATS Closure Plan to the 300-FF-2 OU. Piping integrity test results and logbook(s) are being looked for by plant personnel.

3. **Status Closure Activities**

- **DISAP**

- **Draft DISAP Schedule.** WHC (Luke) indicated that a Draft of the DISAP was on schedule to enter concurrent WHC/RL review 6/10/96. Comment resolution was tentatively schedule to allow delivery of the draft document to Ecology by 6/17/96.

- **Processes for Designation of Phase 1 Waste** WHC (Mr. A. G. Miskho) indicated that he had provided Ecology with Section 7.6 of controlled manual *Environmental Compliance*, WHC-CM-7-5, dealing with waste designation. This information identifies the processes that designation of 300 Area WATS waste (e.g. tanks system components and scabble residues) would follow in adhering to WAC 173-303 waste designation requirements. Ecology confirmed receipt of the information.

5. **New Business**

None

6. **Schedule Next Workshop Meeting Date**

The next closure workshop with Ecology was scheduled for June 21, 1996.

7. **Schedule Next PMM Date**

The next Project Managers Meeting was scheduled for the morning of July 9, 1996 in Richland.

Attachment 4

Project Managers Meeting
 300 AREA WASTE ACID TREATMENT SYSTEM
 2440 Stevens Center Building, Room 2100
 Richland, Washington

Meeting Held June 6, 1996
 From 9:30 AM to 11:00 AM

Action Items

SOURCE UMM [DATE]	ACTION ITEM [#]	RESPONSIBLE ORGANIZATION	STATUS [OPEN/CLOSED/ REVISED]	DESCRIPTION OF ITEM
05/17/96	01	WHC	Closed	WHC to provide Ecology with justification for WATS, Part A Permit Application, Form 3, Revision 4.
05/17/96	02	WHC/RL	Closed	WHC/RL to provide Ecology with ADS sheets for the WATS closure.
05/17/96	03	Ecology	Closed	Ecology to provide WHC/RL with a decision regarding Ecology concurrence with Phase 1 closure activities (by 5/31/96).
05/17/96	04	Ecology	Open	Ecology to provide WHC/RL with an expected arrival date for NODs to include the nature and extent of NODs (by 5/31/96).

Distribution:

R. C. Bowman	WHC	H6-24
F. T. Calipristi	WHC	B2-35
R. M. Carosino	RL	A4-52
M. R. Hahn	RL	R3-79
S. K. Johansen	GSSC	B1-42
S. N. Luke	WHC	H6-23
E. M. Mattlin	RL	A5-15
I. L. Metcalf	WHC	L6-26
S. M. Price	WHC	H6-23
J. A. Remaize	WHC	L6-26
J. W. Rich	WHC	L6-26
F. A. Ruck	WHC	H6-22
J. M. Steffen	WHC	H6-23
B. D. Williamson	WHC	B3-15
T. A. Wooley	Ecology	- Kennewick
Field File Custodian	WHC	H6-08
RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Scott Luke (H6-23),
(509) 372-1667.