

START

0017542

Change Number M-10-91-01	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type, or print using black ink.	Date November 6, 1991
------------------------------------	---	---------------------------------

Originator D. Pabst/J. Propson	Phone 6-9048/3-1765
--	-------------------------------

Class of Change
 I - Signatories (Section 13.0)
 II - Project Manager
 III - Unit Manager

Change Title
ADMINISTRATIVE CHANGE TO MILESTONE M-10-13

Description/Justification of Change

A contradiction in due dates exists within the approved Change Request M-10-90-02, signed 09/09/91. Interim Milestone M-10-13, "Restore rotary mode sampling capability at the Hanford Site," is listed on page 1 and page 3 as being completed by September 30, 1992. On page 2, the revised date is inaccurately reflected as June 1992.

Action Required: The revised date for completion of Interim Milestone M-10-13 is September, 1992.

Impact of Change

No impact. All parties have been working toward a September, 1992, completion date.

This is an administrative change only.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Change Control Form M-10-90-02, approved September 9, 1991, and Action Plan Appendix D.

Approvals	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
DOE <i>[Signature]</i> Steven H. Wisness		11/26/91 Date
EPA <i>[Signature]</i> Paul T. Day		11/26/91 Date
Ecology <i>[Signature]</i> Timothy L. Nord		11/26/91 Date



9112352128