



Tri-Party Agreement

0073099

**EXTENSION OF DISPUTE RESOLUTION TO JULY 18, 2002, TO RESPOND TO
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
 (TRI-PARTY AGREEMENT) CHANGE REQUEST NUMBER M-91-00-03 (FOR
 TRI-PARTY AGREEMENT MILESTONE M-091-01), CHANGE REQUEST NUMBER
 M-91-00-04 (FOR TRI-PARTY AGREEMENT MILESTONE M-091-03) AND
 ASSOCIATED DISPUTE RELATED CORRESPONDENCE BETWEEN THE
 AGENCIES**

An extension to July 18, 2002 is agreed to by the parties in order to continue dispute resolution discussions at the Inter Agency Management and Integration Team (IAMIT) level. Issues associated with this M-91-00 series dispute include, but are not limited to, issues that the parties' negotiators have agreed warrant the involvement of agency executive management in order to aid efforts to resolve this dispute. Specifically, three issues have been identified: 1) consideration of the advisability of incorporating schedules ensuring the shipment of Hanford Site transuranic wastes to DOE's Waste Isolation Pilot Plant, 2) consideration of the advisability of incorporating language relating to DOE's recent "small sites" proposal regarding potential Hanford Site acceptance of transuranic wastes from other locations within the DOE complex, and 3) contractor accountability in implementing requirements established as a result of the parties' dispute resolution efforts.


 Michael A. Wilson, Manager
 Nuclear Waste Program
 State of Washington
 Department of Ecology


 W. Wade Ballard, Assistant Manager
 for Planning and Integration
 U.S. Department of Energy
 Richland Operations Office

cc: L. Cusack, Ecology
 F. Jamison, Ecology
 R. F. Stanley, Ecology
 L. E. Gadbois, EPA
 K. L. Hladek, FHI
 J. S. Hertzell, FHI
 D. E. McKenney, FHI
 R. E. Pippo, FHI
 Administrative Record

RECEIVED
 JUN 26 2007

EDMC