





1238797

[0074501H]

Change Number M-85-16-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.		Date 05/16/2016
Originator R. J. Corey		Phone 376-0108	
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager			
Change Title Extension Of Dual Lead Regulatory Agency TPA Milestone M-085-01			
Description/Justification of Change The change package includes: <ul style="list-style-type: none"> Extension of four years to establish date for major milestone M-085-00 These changes align with the revised and reprioritized milestones developed through negotiations. Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using strikeout to indicate text deletions and <u>double underline</u> to indicate text additions.			
Number	Milestone	Due Date	
M-085-01 Lead <u>Regulatory</u> Agency: Dual	Submit a change package to establish a date for major milestone M-085-00 <u>consistent with schedules established in approved RD/RA work plans.</u>	09/30/2022 06/30/2026	
Impact of Change Extends the due date to establish the M-085-00 major milestone.			
Affected Documents The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change control documents, project management plans).			
Approvals R.J. Corey  DOE D.A. Faulk  EPA A.K. Smith  Ecology		5/20/16 X Approved _____ Disapproved _____ Date 5/23/16 ✓ Approved _____ Disapproved _____ Date 5/20/16 X Approved _____ Disapproved _____ Date	

Page 1 of 1



1238696