



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

1217508

13-AMRP-0009

OCT 16 2012

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Dear Mr. Faulk:

COMPLETION OF HANFORD FEDERAL FACILITY AND CONSENT ORDER
(TRI-PARTY AGREEMENT) MILESTONE M-016-74

The U.S. Department of Energy Richland Operations Office (RL) has completed Tri-Party Agreement Milestone M-016-74, "Complete interim remediation, (to include excavation loadout, closeout sampling, and backfill), for all 300 Area "inside the fence" waste sites north of Apple Street, except that the 300-268 and 300-123 waste sites remediation need only be completed through excavation and loadout. Waste sites 300-4, 300-15, 300 RRLWS and 300 RLWS are impacted by 300 Area building retentions and are addressed in M-016-00B" by September 30, 2012. The waste sites will be revegetated by March 31, 2013 under Tri-Party Agreement Milestone M-016-139. A list of the waste sites remediated under M-016-74 and their associated closure document numbers are attached.

If you have questions please feel free to contact me at (509) 373-9863, or you may contact Rudy Guercia, of my staff at (509) 376-5494.

Sincerely,

Mark S. French, Federal Project Director
for the River Corridor Closure Project

AMRP:RFG

Attachment

cc w/attach: See Page 2



Mr. D. A. Faulk
13-AMRP-0009

-2-

cc w/attach:

G. Bohnnee, NPT

F. W. Bond, Ecology

L. Buck, Wanapum

S. Harris, CTUIR

J. A. Hedges, Ecology

R. Jim, YN

R. A. Kaldor, MSA

S. L. Leckband, HAB

N. M. Menard, Ecology

K. Niles, ODOE

T. W. Noland, MSA

R. E. Piippo, MSA

D. Rowland, YN

D. M. Yasek, WCH

Administrative Record, H6-08

Environmental Portal

TPA Milestone M-016-74 Report

M-016-74: Complete interim remediation (to include excavation loadout, closeout sampling, and backfill) for all 300 Area "inside the fence" waste sites north of Apple Street, except that the 300-268 and 300-123 waste sites remediation need only be completed through excavation and loadout. Waste sites 300-4, 300-15, 300 RRLWS, and 300 RLWS are impacted by 300 Area building retentions and are addressed M-016-00B.

Waste Site		RSVP/CVP Doc. No. documenting waste site closeout	DOE Transmittal Letter
Site	Subsite		
300-16	300-16:1	RSVP-2011-105	12-AMRC-0083
	300-16:2	CVP-2011-00004	12-AMRC-0012
	300-16:3	RSVP-2011-100	12-AMRC-0043
300-24		CVP-2011-00004	12-AMRC-0012
300-28		RSVP-2011-100	12-AMRC-0043
300-29		WSRF-2004-100	WSRF-2004-100
300-33		RSVP-2010-058	11-AMRC-0050
300-40		RSVP-2012-007	12-AMRP-0022
300-43		RSVP-2011-100	12-AMRC-0043
300-48		RSVP-2011-100	12-AMRC-0043
300-80		CVP-2011-00004	12-AMRC-0012
300-109		CVP-2010-00004	10-AMRC-0173
300-110		CVP-2010-00001	10-AMRC-0139
300-123		RSVP-2011-107	12-AMRC-0081
300-224		RSVP-2011-106	12-AMRC-0079
300-251		RSVP-2011-042	12-AMRC-0006
300-256		RSVP-2010-058	11-AMRC-0050
300-258		RSVP-2011-082	12-AMRC-0015
300-259		RSVP-2009-059	10-AMRC-0117
300-260		WSRF-2010-074	11-AMRC-0074
300-268		RSVP-2011-107	12-AMRC-0081
300-270		RSVP-2012-004	12-AMRP-0033
303-M SA		CVP-2010-00001	10-AMRC-0139
303-M UOF		CVP-2010-00001	10-AMRC-0139
313 ESSP		RSVP-2012-004	12-AMRP-0033
333 ESHWSA		CVP-2010-00001	10-AMRC-0139
618-1	618-1:1	CVP-2010-00001	10-AMRC-0139
	618-1:2	CVP-2010-00001	10-AMRC-0139
UPR-300-38		RSVP-2012-004	12-AMRP-0033
UPR-300-39		RSVP-2012-007	12-AMRP-0022
UPR-300-40		RSVP-2012-007	12-AMRP-0022
UPR-300-45		RSVP-2012-007	12-AMRP-0022
UPR-300-46		CVP-2010-00004	10-AMRC-0173

Note: Tri-Party Agreement Change Notice TPA-CN-538 clarified that remediation of available segments of the 300-15 waste site located north of Apple Street, along with backfill UPR-300-17, will be completed to support waste site revegetation under TPA Milestone M-016-139.