



Tri-Party Agreement

RECEIVED
JAN 17 2006

EDMC

EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-089-00 COMPLETE CLOSURE OF NON-PERMITTED MIXED WASTE UNITS IN THE 324 BUILDING REC B-CELL, REC-D CELL, AND HIGH LEVEL VAULT CHANGE PACKAGE M-89-05-01 FROM DECEMBER 26, 2005, TO JANUARY 25, 2006

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, section E, the Parties agree to An additional 30-day extension of the Hanford Federal Facility Agreement and Consent Order Major Milestone M-89-00, change package M-89-05-01, dispute at the project managers level from December 26, 2005, to January, 25, 2006. The extension is required to allow for agencies to conduct public comment and approval of the 324 Building Closure Plan. The U. S. Department of Energy initiated dispute in the RL to Ecology letter, 05-AMRC-0387, INITIATION OF DISPUTE RESOLUTION FOR M-89-00 on July 29, 2005 and this agreement extends that dispute.

66141

Kevin Bazzell
Interim Federal Project Director
River Corridor Project
U. S. Department for Energy
Richland Operations Office

Rick Bond
Project Manager
State of Washington
Department of Ecology

cc: B. Charboneau, RL
D. Butler, WCH
L. Cusack, Ecology
K. Bazzell, RL
L. Erickson, RL
Administrative Record H6-08

R. Guercia, RL
R. Piippo, FH
B. Williamson, RL
D. Evans, RL