


Meeting Minutes Transmittal


SW-1 and SW-2
Joint Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
October 25, 2005


RECEIVED
JAN 17 2006

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.


Project Manager, Ecology Date: 11/22/05


Project Manager Representative, RL Date: 11.22.05


Project Manager Representative, FH Date: 11/22/05

SW-1 & 2 Administrative Record H6-08
JM Silko A6-38
JB Price H0-57
J Stults H0-57
GT Berlin E6-35

JOINT PROJECT MANAGERS MEETING

825 Jadwin/Room 340

Hanford, Washington

October 25, 2005

3:00 pm – 4:30 pm

Agenda

- I. M-91
 - A. Approval of August 23, 2005 M-91 PMM Meeting Minutes
 - B. Status Report
 - 1. SAP Implementation Status
 - C. General Discussions
 - D. Status of Actions
 - E. New Action Items

- II. LLBG
 - A. Approval of August 23, 2005 LLBG PMM Meeting Minutes
 - B. Status Report
 - C. Project Specific Issues
 - 1. Permit Status
 - 2. Groundwater Sampling Schedule
 - D. General Discussions
 - E. Status of Actions
 - F. New Action Items

- III. SW-1 & 2
 - A. Approval of July 26, 2005 SW-1 & 2 PMM Meeting Minutes
 - B. Current Status
 - C. General Discussions
 - D. Status of Actions
 - E. New Action Items

- IV. Next Joint Project Managers Meeting

SW-1 & 2 PROJECT MEETING MINUTES
Joint Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

October 25, 2005

- I. Approval of July 26, 2005 SW-1 & 2 PMM Meeting Minutes
- II. Status Report
Greg Berlin (FH) presented monthly highlights for the operable units (attached). Discussions ensued on development of a Data Management Plan, new aerial and ground-based photographs, and techniques being developed to support a mini-DQO.
- III. General Discussions
Jennie Stults (Ecology) announced that the 200 area Central Plateau is re-structuring operable units, but SW-1 & 2 are not part of the 120 day pause.
- IV. Status of Actions
 1. 1370 – Ecology needs to conduct internal discussions to determine a path forward. A schedule for an Ecology response will be provided next week.
- V. New Action Items
 - A. There were no new action items.
- VI. Next Joint Project Managers Meeting
The next Joint PMM was scheduled for November 22, 2005

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

200-SW-1 and 200-SW-2

Task ID: 1370 Provide a position paper on RCRA/CERCLA integration.

Task Lead: Mills, Matt

FH Deactivation & Decommissioning/200-SW-1 and 200-SW-2

POC: Berlin, Greg

Classification: Open

Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A
Closed Date:			
Description:	Provide a position paper on RCRA/CERCLA integration.		

Date	Status
-------------	---------------

10/25/2005	Ecology needs to conduct internal discussions to determine the path forward. A schedule for a response will be provided next week.
------------	--

8/23/2005	Matt Mills will provide the position paper at the September meeting.
-----------	--

7/26/2005	Task opened. Matt Mills will be the actionee.
-----------	---

200-SW-1 and 200-SW-2 Operable Units
Monthly Highlights
October 2005

- Geophysical Investigations (Phase -1) / Field Surveys -- Geophysical investigations involving Electromagnetic Induction (EMI), magnetometer, and ground penetrating radar (GPR) surveys were completed on the eight, older/inactive industrial burial grounds (~64 acres total) in 200 East and West Areas. Burial grounds surveyed included 218-W-1A, 218-W-2A and 218-W-11, 218-C-9, 218-E-2A, 218-E-5, 218-E-5A and 218-E-8. Data is being analyzed; summary report is expected by 10/31/05.
- Historical Records -- Historical records for 22 of the 200-SW-2 (Bin 3A and Bin 3B) burial ground have been assembled, and (where possible) on per trench and per waste package basis. Data quality ratings are being assigned for currently obtained data to support the development of an historical records database, and an upcoming mini-DQO session for non-intrusive investigations.
- Data Management Plan -- Annotated outline for DMP has been drafted; informal/collaborative review with RL and Ecology task leads will be requested in early November.
- Burial Grounds Conceptual Model Development -- A GIS/ArcIMS application has been developed (BETA) to demonstrate the potential for integrating burial ground and trench-specific data in a 2D/3D static model. The 218-W-3A burial ground is being used for this demonstration.
- Non-Intrusive Radiological Survey Methods -- A white paper on non-intrusive radiological survey techniques is being developed to support mini-DQO. Recent tractor-based radiological survey maps and data are being assembled for each of the Bin 3B burial grounds.
- Aerial and Ground-based Photos -- Aerial and ground-based photos have been recently obtained for all Bin 3A and Bin 3B waste sites.

Joint Pmm Meeting
October 25, 2005

<u>Name</u>	<u>ORGANIZATION</u>	<u>PHONE</u>
Jeanne Nagel	FH/EP	373-0431
PAUL W. MARTIN	FH/EP	376-6420
Matt Mills	Ecology	372-7917
Jennie STULTS	Ecology	372-7956
Greg SINTON	RL-AMCP	373-7939
TONY MCKEANS	RD-DOE	376-8981
ROB PIERRE	FH	373-3285
DAN SAUERESSIG	FH/SWSD	376-9739
John Jirka	DE-RL	373-9876
Michael Gillus	DOE-RL	376-6536
C. REZ. BERLIN	FH	376-2388
Virginia Rohay	FH	373-3803
Alicia Hamar	Ecology	372-7904
DEBORAH SINGLETON	Ecology	372-7923
Toed Burrington	FH/SWSD	373-3706