


Meeting Minutes Transmittal

**T PLANT Project Meeting
Ecology Interface Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington
May 3, 2001**

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.




Fred Jamison, Project Manager, Ecology

Date: 06-28-01



Project Manager Representative, RL

Date: 28 Jun 2001



Project Manager Representative, FH WMP

Date: 6/28/01

RECEIVED
JUL 31 2001

EDMC

T PLANT PROJECT MEETING MINUTES

Project Managers Meeting
2704HV/G229/600 Area
Hanford, Washington

May 3, 2001

- I. Approval of March 22, 2001 T Plant Project Meeting Minutes (Ecology/DOE-RL/FH)

- II. Operational Status
 - A. Waste Operations
 - 12 2714 U TRU Drums overpacked
 - 36 TRU Drums Head Space Gas Sampled and prepared for shipment
 - 5 LLW Boxes RTR verified
 - 24 CHG Soil Drums sampled
 - 25 Lids released on TRU Drums
 - B. Waste Shipments
 - Received:
 - 4 209 E Drums,
 - 13 LLW Boxes,
 - 4 SRTC Drums,
 - 28 SRTC Hedgehogs, and
 - 1 LLW Drum from WRAP

 - Shipped:
 - 36 TRU Drums to CWC
 - 1 2714 U Box back to generator,
 - 1 Canyon Waste Package to LLBG
 - 1 LLW box to LLBG
 - 1 PFP box back to generator
 - 1 209 E Box back to generator
 - 10 LLW containers to LLBG

- III. Project Specific Issues
 - A. Canyon Deck Cleanoff
 - 1. Three (3) more sections of the deck have been declared cleaned off. T Plant is about to declare five (5) more sections cleaned off.
 - B. Preparation for PWR Fuel Removal
 - 1. The modifications to the tunnel have been completed.
 - 2. The transporter the facility will be using has been brought in.
 - 3. T Plant is currently testing the equipment. Nothing unusual has been reported.
 - 4. T Plant is currently moving into fuel removal readiness activities. The first activity is the management readiness assessment this

summer. The first fuel loading activities are expected to occur in mid-November.

IV. General Discussions

- A. T Plant is currently performing cell inspections and taking pictures. It is a possibility that the facility could be doing cell cleanout by late spring or early summer of 2001.
- B. T Plant reported that the canyon is no longer designated as a high radiation area.
- C. Permitting Workshop Status
 - 1. The last workshop was held on April 30, 2001.
 - 2. The tank system closure agreement letter has been reviewed. Dave Bartus (EPA) would like to schedule a meeting to discuss the issue. The meeting is tentatively scheduled for May 14, 2001. Scott Luke (FH) will send out a meeting announcement.
 - 3. Greta Davis (Ecology) is awaiting comments from Steve Moore before she formally responds on the Building Emergency Plan (BEP). Greta has informally commented to the facility that she doesn't have any issues with the BEP. Greta does have questions that will need to be clarified during a future workshop.
 - 4. The next workshop is scheduled for May 31, 2001.
- D. Bob Barmettlor (FH) provided pictures and explanations of the T Plant canyon with Fred Jamison (Ecology).
- E. Bob Barmettlor (FH) provided a current status of the T Plant milestones.

V. Status of Action Items

- A. SWT-00-018 (713) was closed. The action was to provide the Ecology Unit Manager with M-91 strategic discussion.

VI. New Action Items

- A. No new action items.

VII. Next T Plant Project Meeting

- A. Next meeting is scheduled for May 24, 2001.

T PLANT PROJECT MEETING
2704HV/Rm. G229/600 Area
Richland, Washington
May 3, 2001
11:30 a.m. to 12:00 p.m.

Agenda

- I. Approval of past T Plant Project Meeting Minutes (Ecology/RL/FH)
- II. Operational Status (Brett Barnes)
- III. Project Specific Issues (Brett Barnes)
 - A. Canyon Deck Cleanoff
 - B. Preparation for PWR Fuel Removal
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting