



EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-16-21-03

The U.S. Department of Energy, Richland Operations Office (DOE-RL) invoked the Tri-Party Agreement dispute resolution process with the U.S Environmental Protection Agency (EPA) under Hanford Federal Facility Agreement and Consent Order (HFFACO) Article XVI Resolution of Disputes, Paragraph 59, and Article XL Good Cause for Extensions, Paragraph 124, on July 6, 2021 (reference DOE-RL letter 21-AMRP-002034). The Parties hereby agree to extend the period of dispute resolution for the HFFACO Change Control Form M-16-21-03 at the project manager level from July 29, 2021 until September 30, 2021. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for interim milestone M-016-86, “Complete remedial actions for 618-11 Burial Ground in accordance with Remedial Design/Remedial Action Work Plan for 300-FF-2 Soils (DOE/RL-2014-14-ADD1).”

Mark S. French

Digitally signed by Mark S.
French
Date: 2021.07.29 14:36:32
-07'00'

Mark S. French, Date
Director, Project and Facilities Division
U.S. Department of Energy,
Richland Operations Office

Simes,
Benjamin

Digitally signed by
Simes, Benjamin
Date: 2021.07.29
17:12:02 -04'00'

Benjamin W. Simes, Date
Project Manager, Hanford Project Office
U.S. Environmental Protection Agency

cc:

T. B. Bergman, CPCCo
J. Bell, NPT
D. B. Bowen, Ecology
S. L. Brasher, HMIS
R. Buck, Wanapum
L. Contreras, YN
S. W. Davis, HMIS
D. R. Einan, EPA
M. Murphy, CTUIR

J. P. Price, Ecology
S. Wiegman, HAB
M. Woods, ODOE
Administrative Record (M-016-86)
Environmental Portal