



<b>Change Number</b> M-45-24-02	<b>Federal Facility Agreement and Consent Order Change Control Form</b>		<b>Date</b> 3/20/2024
<b>Originator</b> Stephanie Schleif, Ecology			<b>Phone</b> 509-537-2229
<b>Class of Change</b> <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Managers <input type="checkbox"/> III – Project Managers			
<b>Change Title</b> Update to TPA Milestone M-045-70, Complete Retrieval of all Single-Shell Tanks			
<b>Description/Justification of Change</b>  This change control form adds a double asterisk (**) to the due date of Tri-Party Agreement (TPA) Interim Milestone M-045-70 for retrieval completion for all single-shell tanks.  This change control form is one element of the Hanford Tank Waste Holistic Negotiations.			
<b>Impact of Change</b>  This change control form added a double asterisk ** to the due date of TPA Interim Milestone M-045-70, which states: “*** Without excusing the DOE from any obligation to exercise due diligence toward satisfying this milestone obligation as expeditiously as possible (as that phrase is defined in Milestone M-062-45 with regard to SST retrievals), the Parties acknowledge that the current milestone due date must be revised. The milestone due date will be revised as described in Milestone M-062-45, paragraph 7, bullet 2.”			
<b>Affected Documents</b>  The <i>Hanford Federal Facility Agreement and Consent Order</i> or TPA Action Plan, Appendix D, “Work Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline Change Control documents, Project Management Plans).			
<b>Approvals</b>			Page  1 of 2
<b>Delmar L. Noyes</b> Digitally signed by Delmar L. Noyes Date: 2025.01.03 17:54:31 -08'00'		Approved <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/>	
D.L. Noyes, DOE	Date		
 Digitally signed by Schleif, Stephanie (ECY) Date: 2025.01.02 18:08:09 -08'00'		Approved <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/>	
S.N. Schleif, Ecology	Date		
 Digitally signed by DAVID EINAN Date: 2025.01.07 10:46:01 -08'00'		Approved <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/>	
D.R. Einan, EPA	Date		

**Authorized Changes**

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency,” are denoted by using double underline to indicate text additions and ~~strikeout~~ to indicate text deletions.

Number	Milestone	Due Date
<p><b>M-045-70</b> Lead Regulatory Agency: Ecology</p>	<p>Complete waste retrieval from all remaining single-shell tanks. Retrieval standards and completion definitions are provided in Milestone M-045-00.</p> <p>The schedule reflects retrieval activities on a farm-by-farm basis. It also allows flexibility to retrieve tanks from various farms if desired to support safety issue resolution, pretreatment or disposal feed requirements, or other priorities.</p>	<p>12/31/2040** or Earlier as Established by <u>Milestone M-062-45</u></p> <p><u>** Without excusing the DOE from any obligation to exercise due diligence toward satisfying this milestone obligation as expeditiously as possible (as that phrase is defined in Milestone M-062-45 with regard to SST retrievals), the Parties acknowledge that the current milestone due date must be revised. The milestone due date will be revised as described in Milestone M-062-45, paragraph 7, bullet 2.</u></p>