

Meeting Minutes Transmittal

LLBG
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
August 26, 2004

RECEIVED
OCT 04 2004
EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Brinda L. Becken/Malul

Project Manager, Ecology

Date: 9/23/04

[Signature]

Project Manager Representative, RL

Date: 23 sep 04

Pauline Hazel for PwMastin

Project Manager Representative, FH WMP

Date: 9/23/04

LLBG Administrative Record	H6-08
MS. Collins	A6-38
RR Skinnarland	H0-57
M Mills	H0-57
DG Saueressig	T4-04

LLBG PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
August 26, 2004

11:15 a.m. to 11:45 a.m.

Agenda

- I. Approval of July 29, 2004 LLBG Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Part B Permit Application Status
 - B. Rocky Flats/Kaiser Hill waste Status
 - C. Groundwater Sampling Schedule
 - D. SAP Implementation Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

LLBG PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

August 26, 2004

- I. Approval of July 29, 2004 LLBG Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status (Darrin Faulk FH)
- Mixed Waste Received (includes inter-facility transfers)
76 M³ 366 55-gallon drum equivalents
 - Mixed Waste Transferred Onsite
293 M³ 1,409 55-gallon drum equivalents
 - Mixed Waste Shipped Offsite
0 M³ 0 55-gallon drum equivalents
- III. Project Specific Issues
- A. Part B Permit Application Status
1. Matt Mills (Ecology) stated that a letter was formally transmitted to RL requesting closure information on SW-2 and the burial grounds permit (Ecology/Price). Tony Miskho (FH) inquired about putting in schedule form how the Part B activities relate to the SW-2 activities. Mr. Mills responded that scheduled dates should be used in all circumstances unless noted. It was agreed to hold separate meetings to discuss scheduling information.
 2. At the July 29, 2004 PMM, Mr. Miskho stated that FH would begin developing responses to the Chapter 11 NODs. Due to the formal transmittal of Ecology's letter to RL, RL/FH will evaluate the course of action for the Chapter 11 NODs instead of preparing responses to the NODs.
- B. Rocky Flats/Kaiser Hill Waste Status
1. Mr. Faulk reported that no new waste was received from Rocky Flats. Mike Collins (RL) added that due to a determination of priority for waste to be shipped, RL does not expect to receive Rocky Flats waste for some period of time.
- C. Groundwater Sampling Schedule
1. Mr. Mills stated that the monthly groundwater sampling schedule was not received for the month of August; however, September's schedule has been received.
- D. SAP Implementation Status
1. Virginia Rohay (FH) reported that a draft of the 21812B SAP was transmitted from RL to Ecology on August 24, 2004. -E- BIBL
- IV. General Discussions
- A. Joel Williams (FH) stated that he is in the process of revising the Part A to add in-trench treatment to meet the LDR requirements. Mr. Williams noted that the language for in-trench treatment was agreed to a year ago during NOD workshops, and that the parties were waiting for the EIS to be issued, which allows in-trench treatment.

V. Status of Actions (report attached)

- A. 856 - RL/FH will respond to the schedule request transmitted by Ecology in August 2004.
RL/FH will recommend a path forward concerning the Chapter 11 closure NODs.

VI. New Action Items

- A. There were no new action items.

VII. Next Project Managers Meeting

- A. The next PMM was scheduled for September 23, 2004.

Environmental Request Information System

Task Status Report

Low-Level Burial Grounds

Task ID: 856 **Task Lead:** Prignano, Andrea **Schedule workshops to address LLBG NOD comments received from Ecology.**
Waste Stabilization and Disposition/Low-Level Burial Grounds **POC:** Faulk, Darrin
Classification: Open
Category: PMM
Open Date: 10/17/2002
Due Date:
Closed Date:
Description: Schedule workshops to address LLBG NOD comments received from Ecology.

Date	Status
8/26/2004	RL/FH will respond to the schedule request transmitted by Ecology in August 2004. RL/FH will recommend a path forward concerning the Chapter 11 closure NODs.
7/29/2004	NOD workshops are continuing with Chapter 5 groundwater discussions after a hiatus in June. The workshops have been extended to January 2005. FH will begin developing responses to the Chapter 11 NODs for transmittal to Ecology.
5/27/2004	Discussions are continuing on Chapter 5, Groundwater.
4/22/2004	Workshops are ongoing and discussions are continuing on groundwater monitoring.
3/18/2004	Workshops are ongoing. Discussions on the MEMO model are scheduled to begin today.
1/22/2004	Workshops are ongoing. Ecology and RL agreed to extend the NOD workshops to July 13, 2004.
12/4/2003	Workshops are ongoing. One of the NOD comments was closed at the last workshop.
10/30/2003	The groundwater chapter will be discussed at the NOD workshop following this meeting.
10/2/2003	Workshops are ongoing. Ecology's review of the WAP and the groundwater chapter will be discussed at the workshop following this meeting.
8/28/2003	Workshops are ongoing. Formal responses were submitted to Ecology on the groundwater chapter. Comments have been received from Ecology on the WAP. Ecology is evaluating DOE responses which will be addressed in the NOD resolution meeting.
7/24/2003	Workshops are ongoing. RL has received the letter extending the workshops to 1/18/04.
6/19/2003	Workshops are ongoing. Ecology is drafting a letter to extend the workshops to Jan/2004.
5/22/2003	Workshops are being scheduled weekly. Next workshop scheduled for 5/29.
4/1/2003	Workshops are scheduled weekly.
2/27/2003	Workshops are ongoing. Dan Saueressig will contact Tom Fogwell and bring him up to speed on current activities.
1/30/2003	Workshops are scheduled to begin the week of February 10, 2003.
11/21/2002	Workshops will be scheduled pending completion and submittal of Ecology comments.
10/17/2002	Action opened.

**LLBG
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington**

August 26, 2004

Attendance List

Name	Organization	Phone Number
Jack White	FH/EP	376-4762
Pheta P. W. Davis	Ecology	372-7894
TJ [unclear]	DOE	376-8981
Paul W. Mann	FH-EP	376-6620
Kathy Knox	Knox Court Reporting	946-5535
Michael Collins	DOE	376 6536
Tom Mischke	FH	376-7313
Darin Faulk	FH-EP/SWSD	373-1611
Brenda Becker-Khaleel	Ecology	372-7882
Emily Perez	FH-EP	376-3953
Virginia Rohay	FH	373-3803
Evan Drezel	PNNL	376-8971
Matt Mills	Ecology	372-7917
Greg Sinton	RL AMCP	373-7939
Darlene Hazel	FH/EP	373-0431