

Meeting Minutes Transmittal

**T Plant Project Meeting
Ecology Interface Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington
July 27, 2000**

Purpose: Discuss operational status and current permitting issues.

Meeting Minutes are attached. The minutes consist of the following:

Agenda

Summary of Discussion and Commitments/Agreements
Operational Status Report
Attendance List
Information Tracking Log

RECEIVED
DEC 07 2000

EDMC

Distribution:

Greg Sinton	RL	H0-12
Cindy Girres	FDH	T3-01
Jeanne Wallace	Ecology	B5-18
Julie Stitt	FDH	T3-01
Brett Barnes	FDH	T4-04
Michael Collins	RL	H0-12
Todd Shrader	RL	H0-12
Scott Luke	FDH	G1-30
David Holland	Ecology	B5-18
Greta Davis	Ecology	B5-18
Brenda Becker-Khaleel	Ecology	B5-18
Fred Jamison	Ecology	B5-18
Bob Barnettlor	WMH	T3-28
Rick Engelmann	WMH	G1-30
Edward Aromi, Jr.	WMH	H6-10
Terry Moore	WMH	G1-32
Janice Williams	FDH	H8-67
Richard Gurske	WMH	G1-37
Ellen Mattlin	RL	A2-15
Tony McKarns	RL	A2-15
Bill Ayers	WMH	T3-28
Scott Luke	FH	G1-30
Astrid Larsen	RL	A5-15

Administrative Record - T Plant [Care of EDMC, LMSI (H6-08)]

Meeting Minutes Transmittal

T Plant Project Meeting
Ecology Interface Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington
July 27, 2000

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.

Joanne Wallace Date: 11/2/00
Fred Jamison, Project Manager, Ecology

Gregory Sinton Date: 10-26-00
Gregory Sinton, Project Manager Representative, RL

CK Girres Date: 10-26-00
Cynthia K. Girres, Project Manager Representative, FH WMP

T PLANT PROJECT MEETING MINUTES

Project Managers Meeting
2704HV/G229/600 Area
Hanford, Washington

July 27, 2000

I. Approval of June 1, 2000 T Plant Project Meeting Minutes
(Ecology/DOE-RL/FH)

II. Operational Status

A. June Status

Activities performed at T Plant during the month of May 2000.

10 boxes verified by RTR

28 TRU drums head space gas sampled) WIPP project

3 PFP drums verified

1 LLW RTR verified (BWHC)

Received 22 TRU drums from CWC for head space gas sampling

Received 3 PFP drums for verification

Received 6 labpack drums from Savannah River (SRTC Project)

Received 27 samples from Savannah River (SRTC Project)

Received 6 debris drums from Savannah River (SRTC Project)

Shipped 7 MW drums to CWC

Shipped 6 LLW boxes to LLBG

Shipped 48 LLW drums to CWC

Shipped 6 TRU drums to WRAP

Shipped 16 TRU drums to CWC

Shipped 4 LLW boxes to generators (WESF and 222-S)

Accomplishments

Deck Clean off status:

Finalized shipping requirements for LLW drag off box

Staged LLW drag off box in tunnel awaiting shipment to LLBG

Completed initial inventory on MW drag off box

Shipped one PUREX tower to the LLBG

Completed decontamination on second PUREX tower and staged awaiting shipment to the LLBG

Fuel Removal status:

Issued first draft of CDD

Completed review of Hazards Analysis

Issued draft and started review of A/B criteria document

Issued draft and started review of Safety Assessment

Issued contract for procedures and training

2706-T Outage status:

Outage commenced on May 10, 2000

Rake modification upgrades completed (upgraded rake to allow ACT I and ACT II to operate simultaneously)

Installed new low flow alarm
Repaired 10-ton crane electric take-up reel
Maintenance performed various calibrations
Outage was completed on May 25, 2000
No impacts to production schedule as a result of outage

B. July Status

Received 1 mixed waste drum from the 209-E for sampling
Received 19 TRU drums from CWC for headspace gas sampling (WIPP Project)
Received 1 mixed waste drum from WRAP for repackaging
Received 20 TRU drums from CWC (WIPP Project)
Received 2 low-level waste PNL drums from CWC for RTR verification
Received 1 TRU box from CWC for RTR
Shipped 1 TRU drum to WRAP following headspace gas sampling (drum to go into TRUpak for first shipment to WIPP)
Shipped 1 low-level waste box to WESF
Shipped 1 mixed waste drum to CWC for TSD acceptance
Shipped 1 low-level waste box to 209-E
Shipped 38 TRU drums to CWC following headspace gas sampling (WIPP Project)
Shipped 2 low-level waste boxes to LLBG (1 ANL and 1 PFP) following repackaging
Shipped 1 PUREX tower from the 221-T Canyon to the LLBG
Shipped 27 empty hardigg cases to the 222-S Laboratory (SRTC Project)
Shipped 28 hazardous waste drums to ATG (from SRC repainting project in Trench 94 of the 218-E-12B Burial Ground)
Shipped 6 SRTC debris drums to CWC (SRTC Project)

Range Fire Impacts to the Solid Waste Treatment Project

No impact to air pollution control equipment.
No loss of ventilation during range fire.
Non-essential personnel were dismissed per site direction on 6/28/00.
T Plant has no essential personnel
Facility walk-down performed on 6/30/00 (14 people on location).
No anomalies noted during the event period.
Comments: None
Missed one required daily tank inspection for Thursday, June 29, 2000.

C. Brett Barnes provided Ecology with pictures of the tower and the low-level drag off box.

III. Project Specific Issues

A. Status of Workshops

1. An informal meeting was held on July 26, 2000 with Ecology (Greta Davis) and the project. Greta has gone through six chapters of the permit application. The meeting was a question and answer session. A copy of the draft Part A was handed out.

2. Due dates for chapters 3 and 11 (Closure Plan and WAPP) are to be determined based on the Mod E schedule. Chapter 11 will be due week 7.

B. Hanford Fire

1. T Plant was unaffected by the Hanford Site range fire.
2. T Plant missed one required daily tank inspection for Thursday, June 29, 2000.

IV. General Discussion

- A. A PCB workshop is to be held August 22 -24, 2000 at the HAMMER Training Facility. The 3 day workshop is to cover issues including a Megarule overview, Tank Farm issues, and other RL issues. Dr. Smith of the Environmental Protection Agency will be a guest speaker.

V. Status of Action Items

- A. SWT-00-008 was closed July 6, 2000. The action was for the project to prepare a formal letter to Ecology summarizing the administrative error on the Part A.
- B. SWT-00-013 was closed June 20, 2000. The action was for Ecology to issue a clarification letter stating that Rev. 7 is valid.
- C. SWT-00-014 was closed July 27, 2000. The action was for Ecology to provide comments on the draft schedule of workshops for the Part B.
- D. SWT-00-015 remains open. The action is for the facility to provide Ecology with a status of the Toxicity Characteristic Leaching Procedure (TCLP) Analysis for K Basin Sludge. A copy of the preliminary TCLP Analysis was provided to J. Bartz of Ecology. B. Barnes will provide G. Davis of Ecology with a copy.
- E. SWT-00-016 was closed June 7, 2000. The action was for RL to schedule a meeting with Ecology to discuss the delay in the June 1, 2000 submittal of the Part B. The Part B was transmitted to Ecology June 7, 2000.

VI. New Action Items

- A. No new action items.

VII. Next T Plant Project Meeting

- A. Next meeting is scheduled for August 31, 2000.

T Plant (Solid Waste Treatment) Project Managers Meeting Action Tracking Matrix

TRACKING NUMBER	DATE	FACILITY/UNIT	ACTION	ACTIONEE	DUE DATE (Target (T) /Mandatory (M))	OPEN/CLOSED
SWT-00-008	3/23/00	T-Plant	Prepare a formal letter to Ecology summarizing the administrative error on the Part A.	C. Haas (FH) G. Sinton (RL)	April (T)	Closed July 06, 2000
SWT-00-013	6/1/00	T-Plant	Issue a clarification letter stating that Rev. 7 is valid.	G. Davis (Ecology)	June (T)	Closed June 20, 2000
SWT-00-014	6/1/00	T-Plant	Provide comments on draft schedule of workshops for Part B.	G. Davis (Ecology)	June (T)	Closed July 27, 2000
SWT-00-015	6/1/00	T-Plant	Check on status of Toxicity Characteristic Leaching Procedure (TCLP) Analysis for K-Basin sludge. <i>A copy of preliminary TCLP Analysis was provided to J. Bartz of Ecology. B. Barnes will provide G. Davis of Ecology with a copy.</i>	B. Barmettlor	June (T)	Open
SWT-00-016	6/1/00	T-Plant	Schedule a meeting with Ecology to discuss the delay in the June 1, 2000 submittal of Part B. <i>The Part B was transmitted to Ecology June 7, 2000.</i>	G. Sinton (RL)	June (T)	Closed June 7, 2000

T PLANT PROJECT MEETING
Project Managers Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington

July 27, 2000

Attendance List

Name	Organization	Phone Number	MSIN
Juani SAH	FH	2-0300	}
Cindy Girres	FH	3-3511	
Jeanne Wallace	Ecology	736-309A	
Astrud Larsen	DOE-RL	372-0477	
Ellen MATTLIN	DOE-RL	376-2385	
Jamie Anzger	FH	376-7346	
Bruce M. Barnes	FH (SWTP)	521-3053 / 376-3640	
Drey Sinton	RL-WMD	373-7939	
DAVE LEVINSKAS	FH - SWTP	372-3855	
Todd Shrader	RL-WMD	376-2725	
Greta Davis	WDOE	736-3025	



7/13/00

Section 18, 2 March 2000




7/13/00 Low Level Drag-Off Box Leaving Treatment Facility June 21, 2000




7/13/00

Low Level Drag-Off Box Being Off-loaded June 21, 2000




7/13/00

Painted Tower on Deck 11 May 2000




7/13/00

Tower on Tunnel Floor 16 May 2000




7/13/00

Tower on Truck in Treatment Facility Parking Lot 5/24/00



7/13/00

Tower Being Offloaded into the Trench 06/01/00



7/13/00

Tower TG2 in the Tunnel. June 13, 2000



7/13/00

Tower TG-2 Backing into the Trench. June 20, 2000