1233385
[0078833H]

Tri-Party Agreement

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE CONTROL FORM M-15-13-02

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, the Parties hereby agree to extend to February 29, 2016, and retain at the project manager level, the dispute resolution process for Hanford Federal Facility and Consent Order (HFFACO) change control form M-15-13-02. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for the M-015-112 interim milestone.

During the meeting conducted in the fall of 2015, the Parties agreed that, in lieu of further discussion of Draft A and resolution of previous Ecology comments on Draft A, all efforts will be channeled into completion and finalization of Revision 0 document. This agreement constitutes the "Plan for Document Update" for the resolution of milestone M-015-112 in accordance with Figure 9-1, page 9-4, Section 9.2 of the HFFACO Action Plan.

1/11/2016 — 1/11/16

Michael Cline, date
Director, Soil and Groundwater Division
U. S. Department for Energy
Richland Operations Office

Nina Menard, date
Project Manager
Washington State
Department of Ecology

cc:
J. V. Borghese, CHPRC
D. A. Faulk, EPA
J. A. Hedges, Ecology
D. E. McKenney, CHPRC
R. E. Piippo, MSA
J. B. Price, Ecology
K. L. Wiemelt, CHPRC
K. R. Welsch, Ecology
Administrative Record
Environmental Portal

RECEIVED
JAN 14 2016
EDMC