0084128

Change Number	Federal Facility Agreement and Consent Order Change Control Form	Date
M-15-09-06	Do not use blue ink. Type or print using black ink.	November 6, 2009

Originator Matthew S. McCormick **Phone** (509) 373-9971

CLASS OF CHANGE

[ ] I - Signatories [X] II - Executive Manager [ ] III - Project Manager

CHANGE TITLE

Revise near-term milestone for 200-UW-1 operable unit proposed plan during negotiations on Central Plateau Cleanup Completion Strategy.

DESCRIPTION/JUSTIFICATION OF CHANGE

The U. S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA) and the State of Washington Department of Ecology (Ecology) signed Agreement in Principle, Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions to Address CERCLA/RCRA Integration, Integration of Facility Disposition with Remediation of Geographically Associated Waste Sites, Central Plateau Cleanup Completion Strategies and Dispute Resolution Provisions in February 2009. The primary objective of the Agreement-In-Principle (AIP) was to develop a Central Plateau Cleanup Completion Strategy that covers the overall cleanup of the Central Plateau including waste site operable units, excess facilities and groundwater remediation. Details of the strategy are described in DOE/RL-2009-81, Hanford Central Plateau Cleanup Completion Strategy.

To allow further technical discussions and negotiations on the Tri-Party Agreement milestones, the Tri-Parties agree to extend the M-015-83 milestone by 90 days.

RECEIVED
NOV 23 2009
EDMC

Continued on page 2

IMPACT OF CHANGE

None, this change package extends M-015-83 to allow discussions on the overall M-15 series of milestones per Tri-Party Agreement Milestone M-15-40E.

AFFECTED DOCUMENTS

The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents, and Project Management Plans).

APPROVALS

DOE	11/09/09 Date	X Approved	___ Disapproved
EPA	N/A Date	___ Approved	___ Disapproved
Ecology	11/19/09 Date	X Approved	___ Disapproved

Description/Justification of Change, continued

Changes to milestones are indicated by Double Underline to indicate addition of text and by ~~Strikeout~~ to indicate deletion of text.

Milestone	Description	Date
M-015-83	Submit A Proposed Plan for 200-UW-1.	~~3/31/2010~~ 06/30/2010