1231773
[0079428H]

Tri-Party Agreement

RECEIVED
NOV 19 2015
EDMC

EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-45-15-01

The U.S. Department of Energy, Office of River Protection (ORP) submitted to the Washington State Department of Ecology (Ecology) TPA Change Control Form M-45-15-01 on March 31, 2015, via letter 15-TF-0027. Ecology disapproved M-45-01 on April 17, 2015 as documented in letter 15-NWP-075. ORP initiated TPA dispute on April 20, 2015, via letter 15-TF-0042.

The ORP and Ecology wish to continue discussions on this matter and to address this dispute. Therefore, in accordance with HFFACO Article VIII, Paragraph 30, ORP and Ecology hereby agree to extend the period for dispute resolution at the project manager level until December 2, 2015.

Ryan E Beach 11/19/15

Ryan Beach date
Program Manager
U.S. Department of Energy
Office of River Protection

11/19/15

Jeff Lyon date
Project Manager
Washington State Department of Ecology

cc:
R. E. Beach, ORP
G. Bohnee, NPT
R. Buck, Wanapum
S. Harris, CTUIR
J. A. Hedges, Ecology
D. A. Faulk, EPA
S. Hudson, HAB
R. Jim, YN
C. J. Kemp, ORP
J. J. Luke, WRPS
K. Niles, ODOE
R. E. Piippo, MSA
J. G. Woolard, MSA
D. Rowland, YN
Administrative Record
Environmental Portal