START

9513332.1766

7

0040138

Meeting Minutes Transmittal

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:30 to 10:00 AM

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Ellen Mattlin Date: 1/27/95
Ellen M. Mattlin, Unit Manager, RL

NOT PRESENT
Date:
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Fenggang Ma Date: 1/27/95
Fenggang Ma, Unit Manager, Washington State Department of Ecology

---

Hanford Patrol Academy Demolition Sites Closure Plan, WHC Concurrence

Date: 1/29/95
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items

FEB 1995
RECEIVED
EDMC

9513332.1767

Attachment 1

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:30 to 10:00 AM

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)

2. Status Action Items
   - None

3. Status Closure Activities

4. New Business

5. Set Next Meeting Date

Attachment 2

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:30 to 10:00 AM

Summary of Discussion and Commitments/Agreements

1. **Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):**

   The October 18, 1994, Unit Managers' Meeting Minutes were reviewed and signed by the Ecology and RL Unit Managers'. The WHC Unit Manager was not in attendance and will sign at a later date.

2. **Status Action Items:**

   -None

3. **Status Closure Activities:**

   Ecology RL/WHC agreed that ground penetrating radar (GPR) would not confirm or deny the presence of the napalm canister in either of the closure areas. Ecology (F. Ma) stated that RL/WHC would have to provide additional information on locating the napalm canister in Rev. 1 of the HPADS Closure Plan. RL/WHC agreed, WHC (R. K. Bhatia) stated that Rev. 1 would provide information as to why further activities locating the napalm canister will be suspended.

   WHC (R. K. Bhatia) stated that the HPADS closure plan and NOD table would be transmitted to Ecology by December 15, 1994.

4. **New business:**

   J. J. Waring was introduced as the new RL Operations Unit Manager for the HPADS.

5. **Set new meeting date:**

   The next Unit Managers Meeting was scheduled for 8:00 AM on January 19, 1994.

9513332.1769

Attachment 3

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:30 to 10:00 AM

Attendance List

Name	Organization	Phone #
Ravi K. Bhatia	WHC RCRA Closures	372-2720
Bob Bryis	WHC GWAS	372-0789
JOAN K. BARTZ	GSSC	372-2008
Paul Macbeth	GSSC	372-2289
JOE WARING	DOE	373-7687
Fengfang Ma	Ecology	736-3035
ELLEN MATTLIN	DOE-RL	376-2385
KATHY KNOX	WHC	

9513332.1770

Attachment 4

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:30 to 10:00 AM

Action Items

Action Item #	Description
- None	

9513332.1771

Attachment 3

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:00 to 10:00 AM

Note: A stenographer is present to take detailed notes on the proceedings of this meeting. These notes will be used for the sole purpose of preparing unit manager meeting minutes. After these unit manager meeting minutes are finalized, the detailed notes will be discarded. If any attendee has objections with this approach, they should voice these objections at this time.

Attendance List

Name	Organization	Phone #
Paul Macbeth	GSSC-SWT	372-2289
Bob Bryus	GOWAS	372-0789
JOE WARING	DOE-RL	373-7687
Fenggang Ma	Ecology	736-3035
Dorothy M. Koenstein-Ohnd	RCRA-Closure-WHC	376-2628
ELLEN MATTLIN	DOE-RL	376-2385
FA RICK III	WHC RCRA Closures	376-9826
Kathy Knox	WHC	372-3596
Kari K. Bhatia	WHC	372-2720

Distribution

J. K. Bartz	MACTEC	B1-42
R. K. Bhatia	WHC	H6-23
R. E. Bolls	WHC	T3-04
B. J. Broomfiled	WHC	H3-16
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-106 (Seattle)
D. M. Korematsu-Olund	WHC	H6-23
J. G. Lucas	WHC	H6-04
F. Ma	Ecology	B5-18
P. J. Mackey	WHC	B3-15
E. D. Macalister	RL	R3-80
P. Macbeth	MACTEC	R3-82
E. M. Mattlin	RL	A5-15
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
W. A. Skelly	WHC	H6-03
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
Field Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites Closure Plan, T-11-1. [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074 (Record Center)

Please send comments on distribution list to Ravi K. Bhatia (H6-23), 372-2720.